



625 Liberty Avenue, Suite 1700 | Pittsburgh, PA 15222  
844-MVP-TALK | mail@mountainvalleypipeline.info  
www.mountainvalleypipeline.info

November 15, 2017


Ms. Kimberly D. Bose, Secretary  
Federal Energy Regulatory Commission  
888 First Street NE  
Washington, DC 20426

Re: Mountain Valley Pipeline, LLC  
Docket No. CP16-10-000  
Weekly Status Report No. 2

Dear Ms. Bose:

On October 13, 2017, the Federal Energy Regulatory Commission issued an order granting a Certificate of Public Convenience and Necessity to Mountain Valley Pipeline, LLC (“Mountain Valley”) for the Mountain Valley Pipeline Project in the above-identified docket. On October 31, 2017, Mountain Valley submitted its Implementation Plan for the Project. In compliance with Environmental Condition Nos. 8 and 14, Mountain Valley submits its status report for the prior calendar week.

If you have any questions, please do not hesitate to contact me at (412) 553-5786 or meggerding@eqt.com. Thank you.

Respectfully submitted,  
Mountain Valley Pipeline, LLC  
  
Matthew Eggerding  
Counsel, Midstream

Attachments

cc: All Parties  
Paul Friedman, OEP  
Lavinia DiSanto, Cardno, Inc.  
Doug Mooneyhan, Cardno, Inc.

## **FEDERAL AUTHORIZATIONS**

---

No updates this past week.

## **CONSTRUCTION STATUS**

---

Construction has not commenced. Once construction commences, the status for the individual project components will be presented.

## **WORK PLANNED FOR NEXT REPORTING PERIOD**

---

No work planned. Mountain Valley will continue working with the appropriate agencies to obtain the permits and authorizations required by federal law.

## **SCHEDULE CHANGES**

---

Once construction commences, Mountain Valley will include any required schedule changes for waterbody crossings or work in other environmentally sensitive areas.

## **ENVIRONMENTAL ISSUES**

---

None. Construction has not commenced.

## **LANDOWNER RESOLUTIONS**

---

None. Construction has not commenced.