

Mountain Valley Pipeline Project

Docket No. CP21- -000

Appendix K

Estimated Duration of Proposed Trenchless Crossings

Table K-1 Estimated Bore Duration by Crossing					
Crossing Number	Milepost	Pit 1 Duration (days)	Bore Duration (days)	Pit 2 Duration (days)	Total Bore Crew Duration (days)
A-008	6.41	4	4	3	11
B-012	58.50	3	3	11	17
B-015A	61.21	4	3	11	18
C-013A	81.60	3	3	21	27
C-018	82.28	4	3	8	15
C-022	87.33	23	35	21	79
C-024	87.32	2	4	30	36
C-028	89.56	3	2	21	26
C-035	95.25	2	2	24	28
D-004	106.35	3	3	7	13
D-010	109.94	3	9	6	18
D-011	111.00	2	2	14	18
D-012	111.09	2	3	12	17
D-019	113.11	3	2	19	24
D-020	113.39	3	2	15	20
D-022	114.17	4	3	9	16
D-028	114.95	3	3	8	14
D-034	116.69	3	4	5	12
D-035	117.02	3	2	4	9
D-036	117.10	3	4	10	17
D-037	117.28	3	2	4	9
D-038	117.40	4	2	3	9
D-040	118.24	2	2	3	7
D-048	122.55	2	2	3	7
E-005	132.36	3	3	5	11
E-009	136.70	3	2	18	23
E-012	140.44	3	9	5	17
E-015	141.17	2	3	4	9
F-014	169.76	8	2	21	31
F-015	169.78	2	2	10	14
F-016	169.81	2	2	10	14
F-017	169.84	2	2	12	16
F-021	171.44	35	41	27	103
F-022	171.77	2	3	7	12
F-027	173.14	3	2	3	8
F-032	184.08	3	3	3	9
F-039	190.03	3	3	4	10
G-009	203.59	3	4	11	18
G-010	203.71	2	2	2	6
G-011	203.88	2	3	5	10
G-012	204.00	2	2	4	8
G-013	204.18	3	3	27	33

Table K-1 Estimated Bore Duration by Crossing					
Crossing Number	Milepost	Pit 1 Duration (days)	Bore Duration (days)	Pit 2 Duration (days)	Total Bore Crew Duration (days)
G-014	204.35	2	2	5	9
G-017	206.59	2	10	21	33
G-019B	207.90	25	25	22	72
G-023	211.17	3	3	19	25
G-024	213.00	4	4	10	18
H-009	229.48	2	2	4	8
H-015	230.55	4	2	7	13
H-017	234.19	3	3	28	34
H-020	235.53	3	3	33	39
H-021	235.90	2	2	3	7
H-022	235.90	2	2	9	13
H-030	241.93	2	2	4	8
H-031	242.06	2	2	58	62
H-032	242.28	2	2	9	13
H-040	243.60	2	3	14	19
H-042	243.90	3	3	16	22
H-043	244.10	3	4	7	14
H-044	244.50	3	3	4	10
H-045	244.70	4	4	25	33
H-046	245.05	3	3	12	18
H-047A	245.64	3	3	24	30
H-048A	245.80	3	3	19	25
H-054	248.81	2	3	5	10
H-060	252.35	2	2	4	8
I-001A	258.23	2	2	4	8
I-009	260.56	2	3	5	10
I-014	262.09	3	2	5	10
I-016	262.50	2	2	8	12
I-020	264.53	2	2	6	10
I-021	264.66	3	2	3	8
I-034	268.90	2	3	4	9
I-038	270.19	1	2	4	7
I-039	270.50	2	2	4	8
I-040	270.65	1	2	4	7
I-042	271.39	3	3	8	14
I-044A	272.65	3	3	19	25
I-046	273.09	20	20	15	55
I-048	274.37	3	3	4	10
I-053	277.13	3	3	16	22
I-055	277.58	8	3	7	18
I-056	277.75	2	3	3	8
I-057	277.96	4	3	4	11

Table K-1
Estimated Bore Duration by Crossing

Crossing Number	Milepost	Pit 1 Duration (days)	Bore Duration (days)	Pit 2 Duration (days)	Total Bore Crew Duration (days)
I-060B	278.50	3	10	6	19
I-061A	278.93	2	2	4	8
I-062	279.20	9	2	5	16
I-063	279.51	4	3	7	14
I-064	279.90	3	3	8	14
I-065	279.73	3	3	8	14
I-067	280.29	3	3	5	11
I-069A	280.88	3	3	4	10
I-070	281.45	3	3	4	10
I-073	281.88	3	3	5	11
I-074	282.04	3	3	7	13
I-076	282.78	20	20	4	44
I-078	284.30	3	3	4	10
I-080	284.48	3	3	16	22
I-085	286.03	3	3	4	10
I-086	286.83	3	3	7	13
I-087	289.58	3	3	7	13
I-091	291.71	3	3	7	13
I-092	291.87	3	3	4	10
I-093	292.11	3	3	4	10
I-094	293.34	20	20	8	48
I-095	293.50	3	3	5	11
I-096	293.62	3	3	4	10
I-097	294.20	3	3	16	22
I-101A	295.03	20	20	20	60
I-103	295.28	3	3	4	10
I-105	296.10	3	3	4	10
I-106A	296.36	20	20	25	65
I-111A	298.32	3	3	25	31
I-114	299.86	20	20	9	49
I-115	300.53	3	3	4	10
I-116	300.92	3	3	4	10
I-117	301.13	3	3	8	14
I-121	302.84	3	3	39	45
I-122	302.89	3	3	8	14
I-123	303.16	3	3	4	10