



625 Liberty Avenue, Suite 1700 | Pittsburgh, PA 15222
844-MVP-TALK | mail@mountainvalleypipeline.info
www.mountainvalleypipeline.info

April 6, 2015

Ms. Kimberly D. Bose, Secretary
Federal Energy Regulatory Commission
888 First Street, N.E.
Washington, D.C. 20426

Re: Mountain Valley Pipeline, LLC
Docket No. PF15-3-000
Monthly Status Report – March 2015 (Revised)

Dear Ms. Bose:

Pursuant to Section 157.21(f) (6) of the Commission's rules and regulations, Mountain Valley Pipeline, LLC is submitting for filing in the captioned proceeding a revision to its Monthly Status Report for the Mountain Valley Pipeline Project covering the period through March 31, 2015. The attached revised report clarifies information that was contained in the monthly status report submitted on April 2, 2015, including clarifying the proposed location of the Swann Compressor Station. MVP apologizes for any confusion caused by this filing. Note that the tables attached to the report only provide information for activities during March – previous reports should be consulted for activities conducted in prior months.

A copy of this filing is also being provided to Paul Friedman, OEP and to Lavinia DiSanto, Cardno. Should you have any questions regarding this matter, please contact the undersigned by telephone at (412) 395-5540 or by e-mail at pdiehl@eqt.com.

Respectfully submitted,

Mountain Valley Pipeline, LLC

A handwritten signature in black ink, appearing to read "Paul W. Diehl", is written over a light blue circular stamp.

Paul W. Diehl

Enclosures

cc: Paul Friedman (w/enclosures)
Lavinia M. DiSanto, Cardno, Inc. (w/enclosures)

MOUNTAIN VALLEY PIPELINE, LLC
FERC Docket No. PF15-3-000
MOUNTAIN VALLEY PIPELINE PROJECT
Monthly Status Report Filed 4/06/2015

I. Pipeline

a. Land and Civil Surveys

- i. 79% survey permissions obtained for proposed route
- ii. 22% survey permissions obtained for alternative routes
- iii. 71% centerline survey complete
- iv. 0.5% ROW acquired by length
- v. 85% access roads identified to date, 0% acquired
- vi. 80% ancillary sites identified to date, 0% acquired

b. Environmental

- i. Stream and Wetland field surveys –2% complete overall
 - Surveys resumed March 30, 2015
- ii. Phase I Cultural surveys – 10% complete overall
- iii. Bats – 32% complete overall
 - Mist Net Surveys 0% complete
 - Portal Surveys 52% complete (155 miles)
 - No suitable portals located to date
 - Habitat Assessment 52% complete (155 miles)
- iv. Mussels –0% complete
 - Surveys will begin in April 2015
- v. Plants – 0% complete
 - Surveys will begin in April 2015
- vi. Aquatics – 0% complete
 - Surveys will begin in April 2015

c. Alternatives

- i. Permission to survey alternative routes is ongoing. Civil and environmental surveys will begin once survey permissions have been granted.
- ii. Additional open houses have been scheduled for the alternative routes in Monroe and Craig Counties. They will be as follows:
 - April 6, 2015 – Union Church of God in Union, West Virginia
 - April 7, 2015 – Craig County High School in New Castle, Virginia

d. Engineering

- i. Preliminary Alignment Sheet design on-going
- ii. Mainline valve site selection underway

II. Compressor Stations

- a. **Bradshaw Station – Wetzell County, West Virginia, Harris Station - Braxton County, West Virginia, Stallworth Station - Greenbrier County, West Virginia, Swann Station - Montgomery County, Virginia (approximate mile post – 2.7, 77.9, 154.4, and 220.5)**

MOUNTAIN VALLEY PIPELINE, LLC

FERC Docket No. PF15-3-000

MOUNTAIN VALLEY PIPELINE PROJECT

Monthly Status Report Filed 4/06/2015

- i. Land - Proposed sites have been identified and survey permission granted for Bradshaw, Harris, and Stallworth Stations. A location for Swann Station is still under review.
- ii. Environmental – Stream and wetland, rare, threatened and endangered species, and cultural surveys began on March 30, 2015
- iii. Engineering – Preliminary Compressor Station design on-going
 - Compressor Station plot plans and process flow diagrams are underway
 - Compression and other equipment firm quotes are on-going
 - Turbine vendor firm quotes received and are being analyzed
- iv. Construction – Bradshaw, Harris, and Stallworth Compressor Stations have been examined for constructability and found acceptable. A proposed site for Swann Compressor Station has been identified. A constructability review will be conducted as soon as survey access is granted.

III. Interconnect Facilities

a. Mobley Interconnect, Sherwood (MarkWest) Interconnect, WB Interconnect, and Transco Interconnect

- i. Land – Locations have been identified. Survey permission has been requested.
- ii. Environmental – Stream and wetland, rare, threatened and endangered species, and cultural surveys began on March 30, 2015
- iii. Engineering – Preliminary Interconnect Station size and material sizing is on-going. Equipment specs and quotes on-going.
- iv. Construction - WB Interconnect has been identified and found acceptable. The remaining sites will be identified and examined for constructability by end of April.

IV. Stakeholder Communications

- a. Government – See attached Table 1 (For March Only)
- b. Non-Government Officials - See attached Table 1 (For March Only)
- c. Environmental non-government organizations – See attached Table 2 (For March Only)

V. Agency Communications

- a. Agency Meetings – See attached Table 3 (For March Only)
- b. In response to the FERC Data Request received March 13, 2015, Resource Reports 1 Project Description, 7 Soils, and 8 Land Use, Recreation, and Aesthetics were submitted to FERC on March 27, 2015. Additional resource reports are to follow.

VI. Permitting Table

- a. See attached Table 4 (For March Only)

**Government and Non-Government
Stakeholder Communications**

Table 1

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Federal			
U.S. Senate	Jay Rockefeller	U.S. Senator	Senator Rockefeller is no longer serving in the Senate.
U.S. Senate	Mark Warner	U.S. Senator	Communications with Senator's staff regarding Craig County Open House and meeting in Southwest Virginia in April
U.S. Congress	Nick Joe Rahall	U.S. Congressman	Congressman Rahall is no longer serving in the US House of Representatives.
U.S. Congress	David McKinley	U.S. Congressman	Continued correspondence with key staff via email on March 30, 2015.
U.S. Congress	Evan Jenkins	U.S. Congressman	Lunch Meeting with Congressman and his Chief of Staff on March 4, 2015. Teleconference with Congressman's field representative on March 18, 2015.
U.S. Congress	Robert "Bob" Goodlatte	U.S. Congressman	Continued correspondence with key staff via email on March 30, 2015.
U.S. Congress	Robert Hurt	U.S. Congressman	Continued correspondence with Congressman and key staff via email on March 30, 2015.
U.S. Congress	Morgan Griffith	U.S. Congressman	Continued correspondence with Congressman and key staff via email on March 30, 2015.
West Virginia			
WV State Senate	Sam Cann	WV State Senator	No longer serving in the Senate.
WV State Senate	Mike Romano	WV State Senator	Multiple Contacts during the Legislative Session Jan. 14-Mar. 14, 2015.
WV State Senate	Gregg Tucker	WV State Senator	No longer serving in the Senate.
WV State Senate	Robert Karnes	WV State Senator	Multiple Contacts during the Legislative Session Jan. 14-Mar. 14, 2015.
WV State Senate	Clark Barnes	WV State Senator	No longer serving in the Senate.
WV State Senate	Greg Boso	WV State Senator	Multiple Contacts during the Legislative Session Jan. 14-Mar. 14, 2015.
WV State Senate	Larry Edgell	WV State Senator	No longer serving in the Senate.
WV State Senate	Kent Leonhardt	WV State Senator	Multiple Contacts during the Legislative Session Jan. 14-Mar. 14, 2015.
West Virginia – Counties			
Fayette County Delegate	John Pino	Delegate	No longer serving in the House.
Fayette County Delegate	Kayla Kessinger	Delegate	Multiple Contacts during the Legislative Session Jan. 14-Mar. 14, 2015.
Fayette County Delegate	Margaret Staggers	Delegate	No longer serving in the House.
Fayette County Delegate	Tom Fast	Delegate	Multiple Contacts during the Legislative Session Jan. 14-Mar. 14, 2015.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Harrison County Delegate	Ron Fragale	Delegate	No longer serving in the House.
Harrison County Delegate	Patsy Trecost	Delegate	Multiple Contacts during the Legislative Session Jan. 14-Mar. 14, 2015.
Harrison County Delegate	Richard Iaquina	Delegate	No longer serving in the House.
Harrison County Delegate	Teresa Waxman	Delegate	Multiple Contacts during the Legislative Session Jan. 14-Mar. 14, 2015.
Monroe County Commission	Shane Ashley Bill Miller Clyde Gum, Jr.	President Commissioner Commissioner	Email correspondence on March 2, 2015 regarding property survey correspondence with landowners along the proposed and alternate route. Email correspondence on March 26, 2015 regarding upcoming Monroe County public open house.
Monroe County Clerk	Donald Evans	County Clerk	Email correspondence on March 2, 2015 regarding property survey correspondence with landowners along the proposed and alternate route. Email correspondence on March 7, March 9, and March 26, 2015 regarding upcoming Monroe County public open house.
Monroe County Delegate	Gerald L. Crosier	Delegate	No longer serving in the House.
Monroe County Delegate	Roy Cooper	Delegate	Multiple Contacts during the Legislative Session Jan. 14-Mar. 14, 2015.
Nicholas County Delegate	Adam Young	Delegate	No longer serving in the House.
Nicholas County Delegate	Jordan Hill	Delegate	Multiple Contacts during the Legislative Session Jan. 14-Mar. 14, 2015.
Virginia			
Virginia General Assembly	Senator Steve Newman	State Senator	Email and phone conversation on March 5, 2015 (legislative aide).
Virginia - Counties			
Craig County		Board of Supervisors & General Public	Public presentation to Craig County Board of Supervisors on March 19, 2015.
Craig County	Clay Goodman	County Administrator	Phone conversation on March 4, 2015. Phone conversation on March 5, 2015. Email on March 11, 2015. Phone conversation on March 18, 2015.
Franklin County	Rick Huff	County Administrator	Email on March 11, 2015. Email on March 19, 2015.
Franklin County	Chris Whitlow	Deputy County Administrator	Email on March 11, 2015.
Giles County	Chris McKlarney	County Administrator and Economic Development Director	Email on March 11, 2015.
Pittsylvania County	Clarence Monday	County Administrator	Email on March 11, 2015.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Roanoke County	Richard Caywood	Assistant County Administrator	Phone conversation on March 10, 2015. Email on March 11, 2015. Email on March 23, 2015.
Roanoke County	Philip Thompson	Deputy Director of Planning	Email on March 11, 2015.
Montgomery County	Craig Meadows	County Administrator	Email on March 11, 2015.
Non-Government Organizations			
Roanoke County Pipeline Advisory Committee	Max Beyer	Committee Member	Roanoke County Pipeline Advisory Committee Public Meeting on March 16, 2015.
Roanoke County Pipeline Advisory Committee	Roberta Bondurant	Committee Member	Roanoke County Pipeline Advisory Committee Public Meeting on March 16, 2015.
Roanoke County Pipeline Advisory Committee	Keith Garman	Committee Member	Roanoke County Pipeline Advisory Committee Public Meeting on March 16, 2015.
Roanoke County Pipeline Advisory Committee	Louise Garman	Committee Member	Roanoke County Pipeline Advisory Committee Public Meeting on March 16, 2015.
Roanoke County Pipeline Advisory Committee & Catawba Civic League	Rob Guiles	Committee Member & Civic League President	Roanoke County Pipeline Advisory Committee Public Meeting on March 16, 2015.
Roanoke County Pipeline Advisory Committee & Preserve Roanoke County	Steve Hanes	Committee Member	Roanoke County Pipeline Advisory Committee Public Meeting on March 16, 2015.
Roanoke County Pipeline Advisory Committee	Steve Horne	Committee Member	Roanoke County Pipeline Advisory Committee Public Meeting on March 16, 2015.
Roanoke County Pipeline Advisory Committee	Deedie Kagey	Committee Member	Roanoke County Pipeline Advisory Committee Public Meeting on March 16, 2015.
Roanoke County Pipeline Advisory Committee & Roanoke Valley Resource Authority	Dan Miles	Committee Member & Roanoke Valley Resource Authority CEO	Roanoke County Pipeline Advisory Committee Public Meeting on March 16, 2015.
Roanoke County Pipeline Advisory Committee & Blue Ridge Land Conservancy	David Perry	Committee Member & Blue Ridge Land Conservancy Executive Director	Roanoke County Pipeline Advisory Committee Public Meeting on March 16, 2015.
Roanoke County Pipeline Advisory Committee	A.J. Phillips	Committee Member	Roanoke County Pipeline Advisory Committee Public Meeting on March 16, 2015.
Roanoke County Pipeline Advisory Committee & Western Virginia Water Authority	Gary Robertson	Committee Member & Western Virginia Water Authority Executive Director, Water	Roanoke County Pipeline Advisory Committee Public Meeting on March 16, 2015.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
		Operations	
Roanoke County Pipeline Advisory Committee	Ann Rogers	Committee Member	Roanoke County Pipeline Advisory Committee Public Meeting on March 16, 2015.
Roanoke County Pipeline Advisory Committee	Jim Woltz	Committee Member	Roanoke County Pipeline Advisory Committee Public Meeting on March 16, 2015.
Salem Rotary Club	Jim McAden	Program Chairman	Public presentation to Salem Rotary Club members and guests on March 9, 2015.
American Council of Engineering Companies – Virginia Chapter	Nancy Israel	Executive Director	Email and phone conversation on March 19, 2015.

**Environmental Non-Government Organizations
Stakeholder Communications
Table 2**

Stakeholder Affiliation	Name	Details and Comments
Virginia Outdoors Foundation (VOF)	Martha Little Michael Hallock-Solomon	Letter from VOF on March 17, 2015 provided maps and requested consultation. Email to VOF on March 18, 2015 and phone call on March 20, 2015 acknowledging receipt of letter and maps. VOF requested project data from MVP during phone conversation. VOF provided shapefiles of existing and proposed conservation easements on March 23, 2015, and MVP acknowledged receipt of them via email on March 30, 2015. Follow-up email received from VOF on March 31, 2015 requesting shapefiles.
Cable Brand Center Pipeline Forum	N/A	Presented the Mountain Valley Pipeline Project to attendees on March 9, 2015
Salem Virginia Rotary Club	Bertram Sptezler, MD Jim McAden	Presented an overview of the Project during a luncheon meeting on March 12, 2015.
Appalachian Trail Conservancy	Andrew Downs Laura Belleville	Meeting held on December 17, 2014 in Roanoke, Virginia *clarification of ATC attendees from previous reports

**Agency Communications
Table 3**

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
Federal				
National Park Service	Herbert Young, Jr., Permits Coordinator, Blue Ridge Parkway	Letter	3/20/2015	Application for Permit for Archeological Investigations for proposed MVP crossing of the Blue Ridge Parkway.
U.S. Forest Service (USFS)	JoBeth Brown Public Affairs Officer George Washington and Jefferson National Forests	Email	3/2/2015	Received shapefiles from USFS regarding burn tracts within the Jefferson National Forest.
	Alex Fraught, Lands Program Manager George Washington and Jefferson National Forests	Phone call	3/13/2015	MVP spoke with Ken Landgraf and Dawn Kirk (Jefferson National Forest) regarding sediment effects.
	Mike Madden, Archeologist George Washington and Jefferson National Forests	Phone call	3/16/2015	MVP spoke with Ken Landgraf (Jefferson National Forest) regarding survey requests and secondary cave protection areas.
	Ken Landgraf Jefferson National Forest			
Dawn Kirk Jefferson National Forest				
	Will Wilson, Forest Geologist Monongahela National Forest			

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
U.S. Fish and Wildlife Service (USFWS), West Virginia	John Schmidt, State Coordinator	Email	3/6/2015	Email to provide Online Project Review Request Letter for MVP. Provided figures, shapefiles and Project Review Package Steps 1-7. Provided revised Bat Study Plan.
	Liz Stout, Fish and Wildlife Biologist; GIS Technician	Phone call	3/23/2015	MVP called USFWS regarding review of Bat Study Plan. No answer - left voicemail.
USFWS, Virginia	Troy Andersen, Supervisory Fish & Wildlife Biologist	Email	3/6/2015	MVP requested USFWS to concur with list of federal plants and proposed survey methods, asked for clarification regarding other species. Provided revised Bat Study Plan.
	Kimberley Smith, Fish & Wildlife Biologist	Phone call	3/23/2015	MVP called USFWS regarding review of Bat Study Plan. USFWS has yet to review plan.
	Sumalee Hoskin, Fish & Wildlife Biologist			
State – West Virginia				
West Virginia Division of Natural Resources	Curtis I. Taylor, Chief	Email	3/6/2015	Email to Barbara Sargent with request for Environmental Review. Provided figures and shapefiles.
	Craig Stihler, Wildlife Resources Section	Email	3/6/2015	MVP submitted revised Bat Study Plan.
	Barbara Sargent, Wildlife Resources Section			
West Virginia Division of Culture and History (SHPO)	Susan Pierce, Director/Deputy SHPO	Phone Call	3/6/2015	Phone call to Jennifer Brennan to discuss WV APE for Historic Structures.
	Lora Lamarre-DeMott, Senior Archaeologist	Letter/Email	3/18/2015	MVP provided an Amendment to the Cultural Resources Work Plan regarding LIDAR slope analysis, requesting WV DCH's review.
	Jennifer Brennan, Structural Historian	Phone Call	3/19/2015	Phone call to Jennifer Brennan to discuss WV APE for Historic Structures.
		Letter/Email	3/20/2015	Email proposal discussing WV APE for Historic Structures definition and survey methodology.

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
State –Virginia				
Virginia Department of Game and Inland Fisheries (VDGIF)	Ernie Aschenbach Project Review Biologist	Email	3/4/2015	Email to request environmental review. Provided Project review request letter, figures, shapefiles and results from the VaFWIS Initial Project Assessment. Printed copy of Official Project Review letter arrived at VDGIF on March 6, 2015.
	Brian Watson, Aquatic Resources Biologist/Malacologist	Email	3/6/2015	Emailed revised electronic copy of the Bat Study Plan.
	Rick Reynolds, Region IV Biologist/Bat Biologist	Email	3/11/2015	Emailed electronic copy of the Freshwater Mussel Study Plan for MVP. ESI requests Study Plan review and approval from VDGIF.
	Phone call/email	3/11/2015	Phone call on March 11, 2015 with follow up email on March 12, 2015 regarding Official Project Review letter. MVP acquired access to VDGIF's WERMS database.	
	Email	3/16/2015	MVP submitted WERMS database results to VDGIF for further review. MVP received comments from VDGIF regarding mussel study plan.	
	Phone call	3/25/2015	Phone call with Ernie Aschenbach to discuss comments regarding the WERMS database search and maps submitted to VDGIF on March 16, 2015. Ernie provided comments via email and requested follow up information several issues including bald eagle nests and known concentration issues, descriptions of construction activity associated with various project facilities and the most current up to date information regarding alignments and aboveground facilities.	

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
Virginia Department of Conservation and Recreation (VDCR), Division of Natural Heritage (DNH)	Rene Hypes, Environmental Review Coordinator	Email	3/4/2015	Submitted an online <i>Information Services Order Form</i> to request environmental review services for MVP. Provided GIS shapefiles of the preferred route centerline, access roads, compressor stations, laydown yards and proposed alternative routes.
		Email	3/5/2015	VDCR-DNH indicated a 30 day turnaround to review the MVP Project.
		Email	3/17/2015	VDCR-DNH contacted MVP regarding clarification on Project features.
Virginia Department of Historic Resources (VDHR), Division of Review and Compliance (SHPO)	Roger Kirchen, Richmond Director	Email	3/2/2015	VDHR confirmed request to have MVP proposed architectural APE prior to meeting.
	Mike Pulice, Western Regional Preservation Office	Email/Letter	3/2/2015	VDHR provided comments on the Archaeological Sensitivity Model and Unanticipated Discoveries Plan.
	Marc Holma, Richmond Architectural Historian	Email	3/13/2015	VDHR provided guidance on architectural APE.
		Letter	3/20/2015	Proposed APE for indirect effects sent to VDHR.
		Email	3/25/2015	VDHR provided confirmation of proposed APE for indirect effects receipt and is checking on meeting dates in their schedule.

**Permit Approvals
Table 4**

Permits/ Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
Federal			
Consultation regarding potential impacts SF-299 Form Permit for Archaeological Investigations	National Park Service	Mark Woods, Permits Coordinator, Blue Ridge Parkway	MVP submitted the Application for Permit for Archeological Investigations for proposed MVP crossing of the Blue Ridge Parkway on March 20, 2015.
Right-of-way through USFS lands SF-299 Form Permit for Archaeological Investigations	U.S. Forest Service (USFS)	JoBeth Brown Public Affairs Officer George Washington and Jefferson National Forests Alex Fraught, Lands Program Manager George Washington and Jefferson National Forests Mike Madden, Archeologist George Washington and Jefferson National Forests Ken Landgraf Jefferson National Forest Dawn Kirk Jefferson National Forest Will Wilson, Forest Geologist Monongahela National Forest	MVP received shapefiles from USFS on March 2, 2015 regarding burn tracts within the Jefferson National Forest. MVP spoke with Ken Landgraf and Dawn Kirk (Jefferson National Forest) on March 13, 2015 regarding sediment effects. MVP spoke with Ken Landgraf (Jefferson National Forest) on March 16, 2015 regarding survey requests and secondary cave protection areas.

Permits/ Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
<p>Consultation under Section 7 of ESA for potential impacts on federally protected species</p> <p>Consultation regarding impacts on migratory birds</p> <p>Consultation regarding impacts on fish and wildlife</p>	U.S. Fish and Wildlife Service (USFWS), West Virginia	<p>John Schmidt, State Coordinator</p> <p>Liz Stout, Fish and Wildlife Biologist; GIS Technician</p>	<p>Email on March 6, 2015 to provide Online Project Review Request Letter for MVP. Provided figures, shapefiles and Project Review Package Steps 1-7. Provided revised Bat Study Plan.</p> <p>MVP called USFWS on March 23, 2015 regarding review of Bat Study Plan. No answer - left voicemail.</p>
Same as USFWS, West Virginia	USFWS, Virginia	<p>Troy Andersen, Supervisory Fish & Wildlife Biologist</p> <p>Kimberley Smith, Fish & Wildlife Biologist</p> <p>Sumalee Hoskin, Fish & Wildlife Biologist</p>	<p>MVP requested via email on March 6, 2015 USFWS to concur with list of federal plants and proposed survey methods, asked for clarification regarding other species. Provided revised Bat Study Plan.</p> <p>MVP called USFWS on March 23, 2015 regarding review of Bat Study Plan. USFWS has yet to review plan.</p>
State – West Virginia			
Consultation	West Virginia Division of Natural Resources	<p>Curtis I. Taylor, Chief</p> <p>Craig Stihler, Wildlife Resources Section</p> <p>Barbara Sargent, Wildlife Resources Section</p>	<p>Email to Barbara Sargent on March 6, 2015 with request for Environmental Review. Provided figures and shapefiles.</p> <p>MVP submitted revised Bat Study Plan on March 6, 2015.</p>

Permits/ Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
Consultation and clearance regarding potential impacts on pre-historic and historic resources eligible for listing on the National Register of Historic Places	West Virginia Division of Culture and History (SHPO)	Susan Pierce, Director/Deputy SHPO Lora Lamarre-DeMott, Senior Archaeologist Jennifer Brennan, Structural Historian	Phone calls to Jennifer Brennan to discuss WV APE for Historic Structures on March 6 and 19, 2015. MVP provided an Amendment to the Cultural Resources Work Plan regarding LIDAR slope analysis, requesting WV DCH's review on March 18, 2015. Email proposal on March 20, 2015 discussing WV APE for Historic Structures definition and survey methodology.

Permits/ Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
State –Virginia			
Consultation regarding potential impacts to state-managed lands	Virginia Department of Game and Inland Fisheries (VDGIF)	<p>Ernie Aschenbach Project Review</p> <p>Brian Watson, Aquatic Resources Biologist/Malacologist</p> <p>Rick Reynolds, Region IV Biologist/Bat Biologist</p>	<p>Email on March 4, 2015 to request environmental review. Provided Project review request letter, figures, shapefiles and results from the VaFWIS Initial Project Assessment. Printed copy of Official Project Review letter arrived at VDGIF on March 6, 2015.</p> <p>MVP submitted revised Bat Study Plan on March 6, 2015.</p> <p>Emailed electronic copy of the Freshwater Mussel Study Plan on March 11, 2015. ESI requests Study Plan review and approval from VDGIF.</p> <p>Phone call on March 11, 2015 with follow up email on March 12, 2015 regarding Official Project Review letter. MVP acquired access to VDGIF's WERMS database.</p> <p>MVP submitted WERMS database results to VDGIF on March 16, 2015 for further review. MVP received comments from VDGIF regarding mussel study plan.</p> <p>Phone call on March 25, 2015 with Ernie Aschenbach to discuss comments regarding the WERMS database search and maps submitted to VDGIF on March 16, 2015. Ernie provided comments via email and requested follow up information several issues including bald eagle nests and known concentration issues, descriptions of construction activity associated with various project facilities and the most current up to date information regarding alignments and aboveground facilities.</p>

Permits/ Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
Consultation for state threatened and endangered species	Virginia Department of Conservation and Recreation (VDCR), Division of Natural Heritage (DNH)	Rene Hypes, Environmental Review Coordinator	<p>Submitted an online <i>Information Services Order Form</i> on March 4, 2015 to request environmental review services for MVP. Provided GIS shapefiles of the preferred route centerline, access roads, compressor stations, laydown yards and proposed alternative routes.</p> <p>VDCR-DNH indicated on March 5, 2015 a 30 day turnaround to review the MVP Project.</p> <p>VDCR-DNH contacted MVP on March 17, 2015 regarding clarification on Project features.</p>
Consultation and clearance regarding potential impacts on pre-historic and historic resources eligible for listing on the National Register of Historic Places	Virginia Department of Historic Resources (VDHR), Division of Review and Compliance (SHPO)	Roger Kirchen Mike Pulice, Western Regional Preservation Office	<p>VDHR confirmed on March 2, 2015 the request to have MVP proposed architectural APE prior to meeting.</p> <p>VDHR provided comments on the Archaeological Sensitivity Model and Unanticipated Discoveries Plan on March 2, 2015.</p> <p>VDHR provided guidance on architectural APE on March 13, 2015.</p> <p>Proposed APE for indirect effects sent to VDHR on March 20, 2015.</p> <p>VDHR provided confirmation on March 25, 2015 of proposed APE for indirect effects receipt and is checking on meeting dates in their schedule.</p>

Document Content(s)

PF15-3 - Cover letter for status update -April revision.PDF.....1-1

FERC Monthly Progress Report 040615.PDF.....2-17