



625 Liberty Avenue, Suite 1700 | Pittsburgh, PA 15222
844-MVP-TALK | mail@mountainvalleypipeline.info
www.mountainvalleypipeline.info

June 4, 2015

Ms. Kimberly D. Bose, Secretary
Federal Energy Regulatory Commission
888 First Street, N.E.
Washington, D.C. 20426

Re: Mountain Valley Pipeline, LLC
Docket No. PF15-3-000
Monthly Status Report – May 2015

Dear Ms. Bose:

Pursuant to Section 157.21(f) (6) of the Commission's rules and regulations, Mountain Valley Pipeline, LLC is submitting for filing in the captioned proceeding its Monthly Status Report for the Mountain Valley Pipeline Project covering the period through May 31, 2015. Note that the tables attached to the report provide information for activities during May, with some additional information for the month of April – previous reports should be consulted for activities conducted in prior months.

A copy of this filing is also being provided to Paul Friedman, OEP and to Lavinia DiSanto, Cardno. Should you have any questions regarding this matter, please contact the undersigned by telephone at (412) 395-5540 or by e-mail at pdiehl@eqt.com.

Respectfully submitted,

Mountain Valley Pipeline, LLC

A handwritten signature in black ink that reads "Paul W. Diehl".

Paul W. Diehl

Enclosures

cc: Paul Friedman (w/enclosures)
Lavinia M. DiSanto, Cardno, Inc. (w/enclosures)

MOUNTAIN VALLEY PIPELINE, LLC
FERC Docket No. PF15-3-000
MOUNTAIN VALLEY PIPELINE PROJECT
Monthly Status Report Filed 6/4/2015

I. Pipeline

a. Land and Civil Surveys

- i. 80% survey permissions obtained for proposed route
- ii. 40% survey permissions obtained for alternative routes
- iii. 75% centerline survey complete for proposed route
- iv. 9.3% ROW acquired by length
- v. 90% access roads identified to date, 0% acquired
- vi. 90% ancillary sites identified to date, 0% acquired

b. Environmental

- i. Stream and Wetland field surveys –65% of the proposed route complete overall
- ii. Phase I Cultural surveys – 37% of the proposed route complete overall
- iii. Bats – 40% of the proposed route complete overall
 - Mist Net Surveys 15% complete
 - Portal Surveys 57% complete
 - Three suitable portals located to date that will require fall surveys
 - Habitat Assessment 57% complete
- iv. Mussels –0% complete
 - Due to weather, access, and protocol changes surveys will begin in June 2015
- v. Plants – 5% complete
 - Surveys began on Jefferson National Forest Property
- vi. Aquatics – 0% complete
 - Due to weather and access issues surveys will begin in June 2015

c. Alternatives

- i. Permission to survey alternative routes is ongoing. Civil and environmental surveys have begun in areas where survey permission has been granted

d. Engineering

- i. Preliminary mainline valve site selection is complete and setting design is on-going
- ii. Preliminary hydrotest design complete
- iii. Preliminary PIG Launcher/Receiver design is on-going
- iv. Preliminary pipe stringing list complete with class locations, high consequence areas, hydrotest requirements, and road/railroad crossings incorporated
- v. Developing preliminary material lists

II. Compressor Stations

- a. **Bradshaw Station – Wetzel County, West Virginia, Harris Station - Braxton County, West Virginia, Stallworth Station - Fayette County, West Virginia, Swann Station - Montgomery County, Virginia (approximate mile post – 2.7, 77.9, 154.4, and 220.5, respectively)**

MOUNTAIN VALLEY PIPELINE, LLC
 FERC Docket No. PF15-3-000
MOUNTAIN VALLEY PIPELINE PROJECT
 Monthly Status Report Filed 6/4/2015

- i. Land - Proposed sites have been identified and survey permission granted for Bradshaw, Harris, and Stallworth Stations. A location for Swann Station is still under review.
- ii. Environmental – Rare, threatened and endangered species surveys are ongoing.
- iii. Engineering – Preliminary Compressor Station design on-going
 - Preliminary Compressor Station plot plans and process flow diagrams are complete for Bradshaw
 - Preliminary Compressor Stations plot plans and process flow diagrams are underway for Harris and Stallworth
 - Turbine/compression vendor firm quotes received and are being analyzed
 - Other long-lead equipment firm quotes received and are being analyzed:
 - Suction separators
 - Discharge separators
 - Fuel gas heaters
 - Other long lead time material specifications being developed:
 - Gas Coolers
 - Compressor and Auxiliary Buildings
 - Preliminary Compressor station noise modeling study is complete for Bradshaw, Harris and Stallworth , including pre-construction surveys. Noise models will be updated as specific equipment is selected.
 - Preparation work for station geotechnical analyses is underway
 - Preliminary emissions evaluation for the sites has been completed to assist with turbine evaluation.
- iv. Construction – Bradshaw, Harris, and Stallworth Compressor Stations have been examined for constructability and found acceptable. Site design work is ongoing. Geotechnical analysis for Harris and Stallworth is scheduled for June.

III. Interconnect Facilities

- a. **Mobley Interconnect, Sherwood (MarkWest) Interconnect, WB (Columbia) Interconnect, and Transco Interconnect**
 - i. Land – Locations have been identified for Mobley, Sherwood, WB, and Transco Interconnections. Survey permission has been requested.
 - ii. Environmental – Stream and wetland, rare, threatened and endangered species, and cultural surveys are ongoing.
 - iii. Engineering – Preliminary Interconnect Station size and material sizing is on-going. Equipment specs and quotes on-going.
 - Mobley site and footprint requirements identified. Start plot plan and process flow diagrams in June.
 - Sherwood equipment selection and process flow diagrams complete. Plot plan under development.

MOUNTAIN VALLEY PIPELINE, LLC
FERC Docket No. PF15-3-000
MOUNTAIN VALLEY PIPELINE PROJECT
Monthly Status Report Filed 6/4/2015

- WB tap request being developed.
 - Transco tap request has been filed for and site location and footprint requirements being developed.
- iv. Construction - WB Interconnect site has been identified and examined for constructability and found to be acceptable. Construction continues to work with land to acquire a site for the Mobley Interconnect.

IV. Stakeholder Communications

- a. Government – See attached Table 1 (For April updates and May Only)
 - b. Non-Government Officials - See attached Table 1 (For April updates and May Only)
 - c. Environmental non-government organizations – See attached Table 2 (For April updates and May Only)
- V. In response to comments received during open houses, scoping meetings, and via the MVP project website/email, a series of four advertorials have been produced and scheduled for rotation in eleven different newspapers that serve the counties along the pipeline route. The advertorial topics and associated run schedule is as follows:
- a. Safety was published May 3, 2015 – May 19, 2015
 - b. Karst Topography was published May 20, 2015 – June 10, 2015
 - c. Ecological Resource Protection will be published from June 10 – June 30, 2015
 - d. Property Rights will be published from June 30 – July 15, 2015

VI. Agency Communications

- a. Agency Meetings – See attached Table 3 (For April updates and May Only)
- b. In response to the FERC Data Request received March 13, 2015, draft Resource Reports 5, 11, and 12 were submitted on April 10, 2015. Draft Resource Report 10 was submitted on April 14, 2015. Draft Resource Reports 3 and 4 were submitted on April 24, 2015. Draft Resource Reports 2, 6 and 9 were submitted on May 22, 2015 along with draft alignment sheets.
- c. Bi-weekly phone calls with FERC started on 5/26/15. Calls will be held every other Tuesday at 10:00 am.
- d. MVP attended FERC Scoping meetings held in West Virginia and Virginia:
 - i. May 4, 2015 – James Monroe High School, Monroe County, WV
 - ii. May 5, 2015 – Eastern Montgomery High School, Montgomery County, VA
 - iii. May 7, 2015 – Chatham High School, Pittsylvania County, VA
 - iv. May 11, 2015 – Robert C. Byrd Center, Wetzel County, WV
 - v. May 12, 2015 – WVU Jackson’s Mill, Lewis County, WV
 - vi. May 13, 2015 – Nicholas County High School, Nicholas County, WV

VII. Permitting Table

- a. See attached Table 4 (For April updates and May Only)

**Government and Non-Government
Stakeholder Communications
Table 1**

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Federal			
U.S. Senate	Tim Kaine	U.S. Senator	May 1, 2015. Conference call with staff.
U.S. Senate	Mark Warner	U.S. Senator	May 1, 2015. Conference call with staff.
U.S. Congress	Shelley Moore Capito	U.S. Congresswoman	May 1, 2015. Conference call with staff.
U.S. Congress	Evan Jenkins	U.S. Congressman	May 1, 2015 Spoke with Congressman Jenkins regarding the project.
U.S. Congress	Alex Mooney	U.S. Congressman	May 1, 2015. Conference call with staff.
U.S. Congress	Robert "Bob" Goodlatte	U.S. Congressman	May 1, 2015. Conference call with staff. May 14, 2014. Met with Chief of Staff, District Director and LD.
U.S. Congress	Robert Hurt	U.S. Congressman	May 1, 2015. Conference call with staff. May 14, 2015. Met with Chief of Staff.
U.S. Congress	Morgan Griffith	U.S. Congressman	May 1, 2015. Conference call with staff. May 6, 2015. Met with Chief Counsel.
West Virginia			
WV Chamber of Commerce	Steve Roberts	President	April 27, 2015. Provided information on WV FERC Scoping Meetings
WV State Senate	Greg Boso	WV State Senator	May 21, 2015. Provided project information.
West Virginia – Counties			
Braxton County Commission	Gary Ellyson, II Teresa Frame Arlene Herndon	President Commissioner Commissioner	May 4, 2015. Provided information on WV FERC Scoping Meetings
Doddridge County EDA	Herk Connor	Director	May 4, 2015. Provided information on WV FERC Scoping Meetings.
Fayette County Delegate	Kayla Kessinger	Delegate	May 1, 2015. Provided project update.
Greenbrier County EDC	Steve Weir		April 27, 2015. Provided information on WV FERC Scoping Meetings and provided project information.
Harrison County Commission	Ron Watson Bernie Fazzini Michael Romano	President Commissioner Commissioner	May 6, 2015. Provided information on WV FERC Scoping Meetings.
Harrison County EDA	Jacqui Tennant		May 4, 2015. Provided information on WV FERC Scoping Meetings.
Harrison County Administrator	William "Willy" Parker	County Administrator	May 6, 2015. Provided information on WV FERC Scoping Meetings.
Harrison County Chamber of Commerce	Kathy Wagner	Executive Director	May 4, 2015. Provided information on WV FERC Scoping Meetings.
Greater Bluefield Chamber of Commerce	Marc Meachum, Jr.		April 28, 2015. Provided information on upcoming WV FERC Scoping Meetings.
Lewis County EDA	Mike Herron	Director	May 4, 2015. Provided information on WV FERC Scoping Meetings.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Nicholas County Commission	John Miller Yancy Short Ken Altizer	President Commissioner Commissioner	May 4, 2015. Provided information on WV FERC Scoping Meetings.
Summersville Area Chamber of Commerce	Mary Spencer		May 7, 2015. Provided information on WV FERC Scoping Meetings.
Summers County Commission	Bill Lightner Jack Woodrum Tony Williams	President Commissioner Commissioner	May 4, 2015. Provided information on WV FERC Scoping Meetings.
Webster County Commission	Bill Armentrout Jerry Hamrick Daniel Dotson	President Commissioner Commissioner	May 4, 2015. Provided information on WV FERC Scoping Meetings.
Webster County EDA	Geary Weir	Director	May 4, 2015. Provided information on WV FERC Scoping Meetings.
Wetzel County Commission	Don Mason Robert Borby Lawrence "Larry" Lemon	Commissioner Commissioner Commissioner	May 4, 2015. Provided information on WV FERC Scoping Meetings.
Wetzel County Region Economic Development	Don T. Rigby	Executive Director	May 4, 2015. Provided information on WV FERC Scoping Meetings.
Wetzel County Chamber of Commerce	Don Riggerbach	President	May 4, 2015. Provided information on WV FERC Scoping Meetings and information on the project.
WV Manufacturers Association			April 27, 2015. Provided information on WV FERC Scoping Meetings.
Virginia			
Virginia General Assembly	Senator Ralph K. Smith	State Senator, Senate District 19	Meeting on May 1, 2015.
Virginia General Assembly	Senator Frank M. Ruff, Jr.	State Senator, Senate District 15	Meeting on May 5, 2015.
Virginia General Assembly	Senator Steve Newman	State Senator	Meeting on May 5, 2015.
Virginia - Counties			
Roanoke County	Richard Caywood	Assistant County Administrator	Roanoke County Pipeline Advisory Committee Public Meeting on May 4, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on May 18, 2015.
Western Virginia Water Authority	Gary Robertson	Executive Director	Meeting on December 18, 2014. Roanoke County Pipeline Advisory Committee meeting on March 16, 2015. Roanoke County Pipeline Advisory Committee meeting on April 6, 2015. Roanoke County Pipeline Advisory Committee meeting on April 20, 2015. Roanoke County Pipeline Advisory Committee meeting on April 27, 2015. Roanoke County Pipeline Advisory Committee meeting on May 4, 2015. Roanoke County Pipeline Advisory Committee meeting on May 18, 2015.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Roanoke Valley Resource Authority	Dan Miles	Chief Executive Officer	Roanoke County Pipeline Advisory Committee meeting on April 27, 2015. Roanoke County Pipeline Advisory Committee meeting on May 4, 2015. Roanoke County Pipeline Advisory Committee meeting on May 18, 2015.
Montgomery County	Craig Meadows	County Administrator	Phone call on May 18, 2015. Email on May 19, 2015.
Montgomery County	Board of Supervisors & public		Public presentation to Board of Supervisors on May 27, 2015.
Non-Government Organizations			
Roanoke County Pipeline Advisory Committee	Advisory Committee Members & General Public	Committee Member	Roanoke County Pipeline Advisory Committee meeting on May 4, 2015. Roanoke County Pipeline Advisory Committee meeting on May 18, 2015.
Botetourt Kiwanis Club	General Membership		Presentation to Botetourt Kiwanis Club members and guests on May 1, 2015.
Roanoke Regional Chamber of Commerce	Joyce Waugh	President & CEO	Roanoke County Pipeline Advisory Committee meeting on April 27, 2015. Roanoke County Pipeline Advisory Committee meeting on May 4, 2015. Roanoke County Pipeline Advisory Committee meeting on May 18, 2015.

**Environmental Non-Government Organizations
Stakeholder Communications
Table 2**

Stakeholder Affiliation	Name	Details and Comments
Virginia Outdoors Foundation (VOF)	Martha Little Michael Hallock-Solomon	<i>** Correspondence between MVP and VOF will be reflected in Tables 3 and 4 as VOF is a state agency.</i>

**Agency Communications
Table 3**

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
Federal				
U.S. Army Corps of Engineers (USACE), Huntington and Norfolk District	Michael Hatten 502 8th Street Huntington, WV 25701	Phone call	5/4/2015	Phone call with Todd Miller who suggested that MVP make 1-week trips with him to review the Virginia wetland delineations and provided some additional information on coordination between divisions regarding a Memorandum of Agreement (MOA).
	Audrey Richter, Regulatory Project Manager	Meeting	5/26/15	Meeting with Todd Miller and Jennifer Frye of the Norfolk District to update them on the status of the Project field work and permitting schedule.
	Todd Miller, Western Richmond Field Office			
	Jennifer Frye, Chief, Western Virginia Regulatory Section			
U.S. Forest Service (USFS)	JoBeth Brown Public Affairs Officer George Washington and Jefferson National Forests	Email	5/20/2015	Email from Jennifer Adams, USFS Project Coordinator for MVP Project. Mike Madden will provide the decision as to whether MVP will be allowed to join the USFS during surveys.
	Mike Madden, Archeologist George Washington and Jefferson National Forests	Email	5/27/2015	Email from Jennifer Adams about archeological surveys. Mike Madden will conduct both archeological and architectural history surveys using USFS staff. USFS policy does not allow an entity other than a state official to be onsite when USFS is conducting its surveys.
	Jennifer Adams, USFS Project Coordinator	Email	5/29/2015	Email from Mike Madden regarding cultural surveys and permitting schedules.

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
U.S. Fish and Wildlife Service (USFWS), West Virginia	John Schmidt, State Coordinator Liz Stout, Fish and Wildlife Biologist; GIS Technician Tiernan Lennon USFWS - Elkins Field Office	Phone call	5/5/2015	Tiernan Lennon returned a phone call regarding additional surveys for bald and golden eagles in West Virginia and indicated that additional surveys for eagles would not need to occur along the entire length of the Project in West Virginia, but would need to be focused within eagle nest buffers recently developed by Liz Stout. Buffers should be distributed in the near future. Surveys will likely be limited to Greenbrier, Summers, and Monroe counties, especially in areas of major river crossings.
State – West Virginia				
West Virginia Division of Culture and History (SHPO)	Susan Pierce, Director/Deputy SHPO	Email	5/1/2015	Email to Lora Lamarre to discuss the best way to handle Phase I management summaries and Phase II workplans for identified sites that cannot be avoided.
	Lora Lamarre-DeMott, Senior Archaeologist	Email	5/5/2015	Email from Lora Lamarre providing site numbers for forms provided on May 4th and response to question from May 1 email.
	Jennifer Brennan, Structural Historian	Email	5/6/2015	Email to Lora Lamarre and Susan Pierce to continue discussion of how to handle summaries and work plans.
		Letter	5/8/2015	Letter received from West Virginia SHPO, providing comments on architectural resources (<i>Amendment 2 to the Cultural Resources Work Plan for the MVP Project, WV</i>), Public Notification/Involvement, and Archaeological Resources (<i>Plan for Unanticipated Historic Properties and Human Remains</i>). Letter was provided via email on May 12 with two letters enclosed from concerned Monroe County residents.

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
		Email	5/13/2015	Email from Lora Lamarre agreeing to the method proposed for providing Phase I survey reports for the Project - three reports for sets of counties. Reports will be full Phase I reports rather than management summaries and will include any proposed Phase II work plan for sites MVP recommends needing an NR assessment.
State –Virginia				
Virginia Department of Game and Inland Fisheries (VDGIF)	Ernie Aschenbach Project Review Biologist Brian Watson, Aquatic Resources Biologist/Malacologist Rick Reynolds, Region IV Biologist/Bat Biologist JD Kleopfer, Biologist/herpetologist	Email	5/11/2015	JD Kleopfer provided comments in response to the Draft Bog Turtle Study Plan.
Virginia Department of Historic Resources (VDHR), Division of Review and Compliance (SHPO)	Roger Kirchen, Richmond Director Mike Pulice, Western Regional Preservation Office Marc Holma, Richmond Architectural Historian	Email	5/19/2015	Email to Roger Kirchen and Marc Holma requesting agreement with maps and unanticipated discoveries plan.
		Email	5/20/2015	Email providing comments on Project. Signed letter attached to email. No hardcopy provided via mail.

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
Virginia Department of Transportation (VDOT)	Paul Brown	Phone call	5/28/2015	Phone call with Paul Brown regarding permit process for performing work on VDOT property and right-of-way, specifically parcel at intersection of I-460 and SR649. Paul outlined two options for permitting (district wide permit or a single use permit) of which Paul recommended single use permit.
Virginia Outdoors Foundation (VOF)*	Martha Little, Deputy Director of Stewardship	Phone Call	5/19/2015	VOF called to check-in on the Project and clarify their status as a government agency.
	Michael Hallock-Solomon, GIS/IT Specialist	Phone Call and Email	5/22/2015	MVP contacted VOF to provide a Project update and suggested scheduling a meeting with the agency.
	David Morton, IT/GIS Manager	Email	5/26/2015	VOF agreed to a meeting and suggested dates.
	Harry Hibbitts, Assistant Director of Stewardship	Email	5/28/2015	MVP responded to set meeting.
	Kerry Hutcherson, Staff Counsel, Stewardship Division	Email	5/29/2015	VOF confirmed meeting time and location.

*VOF was previously listed in Table 2 as a non-governmental organization (NGO).

**Permit Approvals
Table 4**

Permits/ Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
Federal			
<p>Section 404 Permit for impacts on waters of the U.S., including wetlands</p> <p>Section 10 Permit for activities affecting navigation</p>	<p>U.S. Army Corps of Engineers (USACE), Norfolk District</p>	<p>Michael Hatten 502 8th Street Huntington, WV 25701</p> <p>Audrey Richter, Regulatory Project Manager Todd Miller, Western Richmond Field Office</p> <p>Tom Walker, Chief, Regulatory Branch</p>	<p>Phone call on May 4, 2015 with Todd Miller who suggested that MVP make 1-week trips with him to review the Virginia wetland delineations and provided some additional information on coordination between divisions regarding a Memorandum of Agreement (MOA).</p>
<p>Right-of-way through USFS lands</p> <p>SF-299 Form</p> <p>Permit for Archaeological Investigations</p>	<p>U.S. Forest Service (USFS)</p>	<p>JoBeth Brown Public Affairs Officer George Washington and Jefferson National Forests</p> <p>Mike Madden, Archeologist George Washington and Jefferson National Forests</p> <p>Jennifer Adams, USFS Project Coordinator</p>	<p>Email from Jennifer Adams on May 20, 2015 with regards to whether MVP will be allowed to join the USFS during surveys.</p> <p>Email from Jennifer Adams on May 27, 2015 regarding archeological surveys. Mike Madden will conduct both archeological and architectural history surveys using USFS staff. USFS policy does not allow an entity other than a state official to be onsite when USFS is conducting its surveys.</p> <p>Email from Mike Madden on May 29, 2015 regarding cultural surveys and permitting schedules.</p>

Permits/ Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
<p>Consultation under Section 7 of ESA for potential impacts on federally protected species</p> <p>Consultation regarding impacts on fish, wildlife, and migratory birds</p>	<p>U.S. Fish and Wildlife Service (USFWS), West Virginia</p>	<p>John Schmidt, State Coordinator</p> <p>Liz Stout, Fish and Wildlife Biologist; GIS Technician</p> <p>Tiernan Lennon USFWS - Elkins Field Office</p>	<p>Tiernan Lennon returned a phone call on May 5, 2015 regarding additional surveys for bald and golden eagles in West Virginia and indicated that additional surveys for eagles would not need to occur along the entire length of the Project in West Virginia, but would need to be focused within eagle nest buffers recently developed by Liz Stout. Buffers should be distributed in the near future. Surveys will likely be limited to Greenbrier, Summers, and Monroe counties, especially in areas of major river crossings.</p>
State – West Virginia			
<p>Consultation and clearance regarding potential impacts on pre-historic and historic resources eligible for listing on the National Register of Historic Places</p>	<p>West Virginia Division of Culture and History (SHPO)</p>	<p>Susan Pierce, Director/Deputy SHPO</p> <p>Lora Lamarre-DeMott, Senior Archaeologist</p> <p>Jennifer Brennan, Structural Historian</p>	<p>Emails exchanged with Lora Lamarre and Susan Pierce on May 1, 5 and 6, 2015 regarding how to hand Phase I management summaries and Phase II workplans for identified sites that cannot be avoided.</p> <p>Letter received from West Virginia SHPO dated May 8, 2015, providing comments on architectural resources (<i>Amendment 2 to the Cultural Resources Work Plan for the MVP Project, WV</i>), Public Notification/ Involvement, and Archaeological Resources (<i>Plan for Unanticipated Historic Properties and Human Remains</i>). Letter was provided via email on May 12, 2015, with two letters enclosed from concerned Monroe County residents.</p> <p>Email from Lora Lamarre on May 13, 2015 agreeing to the method proposed for providing Phase I survey reports for the Project. Reports will be full Phase I reports rather than management summaries and will include any proposed Phase II workplans for sites MVP recommends needing an NR assessment.</p>

Permits/ Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
State –Virginia			
Consultation regarding potential impacts to state-managed lands	Virginia Department of Game and Inland Fisheries (VDGIF)	Ernie Aschenbach Project Review Brian Watson, Aquatic Resources Biologist/Malacologist Rick Reynolds, Region IV Biologist/Bat Biologist JD Kleopfer, Biologist/herpetologist	JD Kleopfer provided comments on the Draft Bog Turtle Study Plan on May 11, 2015.
Consultation and clearance regarding potential impacts on pre-historic and historic resources eligible for listing on the National Register of Historic Places	Virginia Department of Historic Resources (VDHR), Division of Review and Compliance (SHPO)	Roger Kirchen Mike Pulice, Western Regional Preservation Office	Email to Roger Kirchen and Marc Holma on May 19, 2015 requesting agreement with maps and unanticipated discoveries plan. Email received on May 20, 2015, providing comments on Project. Signed letter attached to email. No hardcopy provided via mail.
Consultation	Virginia Department of Transportation (VDOT)	Paul Brown	Phone call with Paul Brown on May 28, 2015 regarding permit process for performing work on VDOT property and right-of-way, specifically parcel at intersection of I-460 and SR649. Paul outlined two options for permitting (district wide permit or a single use permit) of which Paul recommended single use permit.

Permits/ Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
Consultation	Virginia Outdoors Foundation (VOF)*	<p>Martha Little, Deputy Director of Stewardship</p> <p>Michael Hallock-Solomon, GIS/IT Specialist</p> <p>David Morton, IT/GIS Manager</p> <p>Harry Hibbitts, Assistant Director of Stewardship</p> <p>Kerry Hutcherson, Staff Counsel, Stewardship Division</p>	<p>Phone call on May 19, 2015 clarifying their status as a government agency.</p> <p>MVP contacted VOF on May 22, 2015 to provide a Project update, and suggested scheduling a meeting with the agency.</p> <p>Emails were exchanged on May 26, 28, and 29, 2015 to arrange the meeting between VOF and MVP.</p>

*VOF was previously listed in Table 2 as a non-governmental organization (NGO).

Document Content(s)

PF15-3 - Cover letter for status update -June.PDF.....1-1

FERC Monthly Progress Report 060415.PDF.....2-16