



625 Liberty Avenue, Suite 1700 | Pittsburgh, PA 15222  
844-MVP-TALK | mail@mountainvalleypipeline.info  
www.mountainvalleypipeline.info

April 17, 2018

Ms. Kimberly D. Bose, Secretary  
Federal Energy Regulatory Commission  
888 First Street NE  
Washington, DC 20426

Re: Mountain Valley Pipeline, LLC  
Docket No. CP16-10-000  
Weekly Status Report No. 23

Dear Ms. Bose:

On October 13, 2017, the Federal Energy Regulatory Commission issued an order granting a Certificate of Public Convenience and Necessity to Mountain Valley Pipeline, LLC ("Mountain Valley") for the Mountain Valley Pipeline Project in the above-identified docket. On October 31, 2017, Mountain Valley submitted its Implementation Plan for the Project. In compliance with Environmental Condition Nos. 8 and 14, Mountain Valley submits its status report for the week ending April 6, 2018.

If you have any questions, please do not hesitate to contact me at (412) 553-5786 or [meggerding@eqt.com](mailto:meggerding@eqt.com). Thank you.

Respectfully submitted,  
MOUNTAIN VALLEY PIPELINE, LLC  
by and through its operator,  
EQM Gathering OPCO, LLC

By:   
Matthew Eggerding  
Senior Counsel, Midstream

Attachments

cc: All Parties  
Paul Friedman, OEP  
Lavinia DiSanto, Cardno, Inc.  
Doug Mooneyhan, Cardno, Inc.

## **FEDERAL AUTHORIZATIONS**

---

All federal authorizations have been received.

## **CONSTRUCTION STATUS**

---

Construction activities and progress are included in Appendix A.

## **WORK PLANNED FOR NEXT REPORTING PERIOD**

---

Tree felling will continue on Spreads A, B, C, D, F, G, H and I. Site construction will also continue at the authorized compressor stations and interconnects in West Virginia. Road construction will continue in West Virginia. Mechanized clearing will commence on Spread F.

## **SCHEDULE CHANGES**

---

There are no required schedule changes for waterbody crossings or work in other environmentally sensitive areas.

## **ENVIRONMENTAL ISSUES**

---

The table in Appendix B summarizes problem area reports (PAR) and noncompliance reports (NCR) issued for the Project during the reporting period, as well as corrective actions taken to resolve the issue (including the cost and effectiveness of the corrective actions).

In the event Mountain Valley receives correspondence from other federal, state, or local permitting agencies concerning instances of noncompliance during the reporting period, Mountain Valley will include or reference such correspondence, as well as Mountain Valley's response thereto, in Appendix C.

## **LANDOWNER RESOLUTIONS**

---

The table in Appendix D includes information regarding landowner concerns and how they were resolved.

Activity Name	Activity Status	% Complete
---------------	-----------------	------------

### Compressor Stations

#### Bradshaw

Bradshaw Civil - Tree Felling	Completed	100%
Bradshaw Civil - Road Construction	In Progress	44.3%
Bradshaw Civil - Site Construction	In Progress	8.14%
Bradshaw Civil - Post Site Construction/Reclamation	Not Started	0%
Bradshaw Mechanical - Office Building Area	Not Started	0%
Bradshaw Mechanical - Discharge Filter Area	Not Started	0%
Bradshaw Mechanical - Auxiliary Equipment Area	Not Started	0%
Bradshaw Mechanical - Blowdown Silencer Area	Not Started	0%
Bradshaw Mechanical - Gas Cooler Area	Not Started	0%
Bradshaw Mechanical - Compressor Building Area	Not Started	0%
Bradshaw Mechanical - Suction Filter Area	Not Started	0%
Bradshaw Mechanical - Launcher/Receiver Area	Not Started	0%
Bradshaw Mechanical - Produced Fluids Area	Not Started	0%
Bradshaw Mechanical - Site Work Area	Not Started	0%
Bradshaw Mechanical - Commissioning	Not Started	0%

#### Harris

Harris Civil - Tree Felling	Completed	100%
Harris Civil - Road Construction	In Progress	85.75%
Harris Civil - Site Construction	In Progress	48.01%
Harris Civil - Post Site Construction/Reclamation	Not Started	0%
Harris Mechanical - Office Building Area	Not Started	0%
Harris Mechanical - Discharge Filter Area	Not Started	0%
Harris Mechanical - Auxiliary Equipment Area	Not Started	0%
Harris Mechanical - Blowdown Silencer Area	Not Started	0%
Harris Mechanical - Gas Cooler Area	Not Started	0%
Harris Mechanical - Compressor Building Area	Not Started	0%
Harris Mechanical - Suction Filter Area	Not Started	0%
Harris Mechanical - Launcher/Receiver Area	Not Started	0%
Harris Mechanical - Produced Fluids Area	Not Started	0%
Harris Mechanical - Site Work Area	Not Started	0%
Harris Mechanical - Commissioning	Not Started	0%

#### Stallworth

Stallworth Civil - Tree Felling	Completed	100%
Stallworth Civil - Road Construction	In Progress	49.39%
Stallworth Civil - Site Construction	In Progress	15.49%
Stallworth Civil - Post Site Construction/Reclamation	Not Started	0%
Stallworth Mechanical - Office Building Area	Not Started	0%
Stallworth Mechanical - Discharge Filter Area	Not Started	0%
Stallworth Mechanical - Auxiliary Equipment Area	Not Started	0%
Stallworth Mechanical - Blowdown Silencer Area	Not Started	0%
Stallworth Mechanical - Gas Cooler Area	Not Started	0%
Stallworth Mechanical - Compressor Building Area	Not Started	0%
Stallworth Mechanical - Suction Filter Area	Not Started	0%
Stallworth Mechanical - Launcher/Receiver Area	Not Started	0%
Stallworth Mechanical - Produced Fluids Area	Not Started	0%
Stallworth Mechanical - Site Work Area	Not Started	0%
Stallworth Mechanical - Commissioning	Not Started	0%

Activity Name	Activity Status	% Complete
---------------	-----------------	------------

### Interconnects

#### Mobley

Mobley Civil - Tree Felling	Completed	100%
Mobley Civil - Road Construction	In Progress	12.8%
Mobley Civil - Site Construction	In Progress	7.76%
Mobley Civil - Post Site Construction/Reclamation	Not Started	0%
Mobley Mechanical - GC Building Area	Not Started	0%
Mobley Mechanical - CV Building Area	Not Started	0%
Mobley Mechanical - Meter Building Area	Not Started	0%
Mobley Mechanical - Filter Area	Not Started	0%
Mobley Mechanical - Launcher/Receiver Area	Not Started	0%
Mobley Mechanical - Site Work Area	Not Started	0%
Mobley Mechanical - Commissioning	Not Started	0%

#### Sherwood

Sherwood Civil - Tree Felling	Not Started	0%
Sherwood Civil - Road Construction	Not Started	0%
Sherwood Civil - Site Construction	Not Started	0%
Sherwood Civil - Post Site Construction/Reclamation	Not Started	0%
Sherwood Mechanical - GC Building Area	Not Started	0%
Sherwood Mechanical - CV Building Area	Not Started	0%
Sherwood Mechanical - Meter Building Area	Not Started	0%
Sherwood Mechanical - Filter Area	Not Started	0%
Sherwood Mechanical - Launcher/Receiver Area	Not Started	0%
Sherwood Mechanical - Site Work Area	Not Started	0%
Sherwood Mechanical - Commissioning	Not Started	0%

#### WB

WB Civil - Tree Felling	Completed	100%
WB Civil - Road Construction	In Progress	52.11%
WB Civil - Site Construction	In Progress	54.29%
WB Civil - Post Site Construction/Reclamation	Not Started	0%
WB Mechanical - GC Building Area	Not Started	0%
WB Mechanical - CV Building Area	Not Started	0%
WB Mechanical - Meter Building Area	Not Started	0%
WB Mechanical - Filter Area	Not Started	0%
WB Mechanical - Launcher/Receiver Area	Not Started	0%
WB Mechanical - Site Work Area	Not Started	0%
WB Mechanical - Commissioning	Not Started	0%

#### Transco

Transco Civil - Tree Felling	In Progress	1%
Transco Civil - Road Construction	Not Started	0%
Transco Civil - Site Construction	Not Started	0%
Transco Civil - Post Site Construction/Reclamation	Not Started	0%
Transco Mechanical - GC Building Area	Not Started	0%
Transco Mechanical - CV Building Area	Not Started	0%
Transco Mechanical - Meter Building Area	Not Started	0%
Transco Mechanical - Filter Area	Not Started	0%
Transco Mechanical - Launcher/Receiver Area	Not Started	0%
Transco Mechanical - Site Work Area	Not Started	0%
Transco Mechanical - Commissioning	Not Started	0%

Activity Name	Activity Status	% Complete
---------------	-----------------	------------

### Spreads

#### Spread A

Spread A - Tree Felling	In Progress	54.99%
Spread A - Clearing	Not Started	0%
Spread A - Prepare right-of-way	Not Started	0%
Spread A - Trenching	Not Started	0%
Spread A - Stringing	Not Started	0%
Spread A - Welding	Not Started	0%
Spread A - Coating & Wrapping	Not Started	0%
Spread A - Backfilling & Tying-in	Not Started	0%
Spread A - Internal Cleaning	Not Started	0%
Spread A - Final Restoration	Not Started	0%

#### Spread B

Spread B - Tree Felling	In Progress	38.87%
Spread B - Clearing	Not Started	0%
Spread B - Prepare right-of-way	Not Started	0%
Spread B - Trenching	Not Started	0%
Spread B - Stringing	Not Started	0%
Spread B - Welding	Not Started	0%
Spread B - Coating & Wrapping	Not Started	0%
Spread B - Backfilling & Tying-in	Not Started	0%
Spread B - Internal Cleaning	Not Started	0%
Spread B - Final Restoration	Not Started	0%

#### Spread C

Spread C - Tree Felling	In Progress	18.35%
Spread C - Clearing	Not Started	0%
Spread C - Prepare right-of-way	Not Started	0%
Spread C - Trenching	Not Started	0%
Spread C - Stringing	Not Started	0%
Spread C - Welding	Not Started	0%
Spread C - Coating & Wrapping	Not Started	0%
Spread C - Backfilling & Tying-in	Not Started	0%
Spread C - Internal Cleaning	Not Started	0%
Spread C - Final Restoration	Not Started	0%

#### Spread D

Spread D - Tree Felling	In Progress	13.63%
Spread D - Clearing	Not Started	0%
Spread D - Prepare right-of-way	Not Started	0%
Spread D - Trenching	Not Started	0%
Spread D - Stringing	Not Started	0%
Spread D - Welding	Not Started	0%
Spread D - Coating & Wrapping	Not Started	0%
Spread D - Backfilling & Tying-in	Not Started	0%
Spread D - Internal Cleaning	Not Started	0%
Spread D - Final Restoration	Not Started	0%

#### Spread E

Spread E - Tree Felling	Not Started	0%
Spread E - Clearing	Not Started	0%
Spread E - Prepare right-of-way	Not Started	0%
Spread E - Trenching	Not Started	0%

## Appendix A Construction Status

Activity Name	Activity Status	% Complete
Spread E - Stringing	Not Started	0%
Spread E - Welding	Not Started	0%
Spread E - Coating & Wrapping	Not Started	0%
Spread E - Backfilling & Tying-in	Not Started	0%
Spread E - Internal Cleaning	Not Started	0%
Spread E - Final Restoration	Not Started	0%
<b>Spread F</b>		
Spread F - Tree Felling	In Progress	37.47%
Spread F - Clearing	Not Started	0%
Spread F - Prepare right-of-way	Not Started	0%
Spread F - Trenching	Not Started	0%
Spread F - Stringing	Not Started	0%
Spread F - Welding	Not Started	0%
Spread F - Coating & Wrapping	Not Started	0%
Spread F - Backfilling & Tying-in	Not Started	0%
Spread F - Internal Cleaning	Not Started	0%
Spread F - Final Restoration	Not Started	0%
<b>Spread G</b>		
Spread G - Tree Felling	In Progress	87.32%
Spread G - Clearing	Not Started	0%
Spread G - Prepare right-of-way	Not Started	0%
Spread G - Trenching	Not Started	0%
Spread G - Stringing	Not Started	0%
Spread G - Welding	Not Started	0%
Spread G - Coating & Wrapping	Not Started	0%
Spread G - Backfilling & Tying-in	Not Started	0%
Spread G - Internal Cleaning	Not Started	0%
Spread G - Final Restoration	Not Started	0%
<b>Spread H</b>		
Spread H - Tree Felling	In Progress	18.61%
Spread H - Clearing	Not Started	0%
Spread H - Prepare right-of-way	Not Started	0%
Spread H - Trenching	Not Started	0%
Spread H - Stringing	Not Started	0%
Spread H - Welding	Not Started	0%
Spread H - Coating & Wrapping	Not Started	0%
Spread H - Backfilling & Tying-in	Not Started	0%
Spread H - Internal Cleaning	Not Started	0%
Spread H - Final Restoration	Not Started	0%
<b>Spread I</b>		
Spread I - Tree Felling	Not Started	0%
Spread I - Clearing	Not Started	0%
Spread I - Prepare right-of-way	Not Started	0%
Spread I - Trenching	Not Started	0%
Spread I - Stringing	Not Started	0%
Spread I - Welding	Not Started	0%
Spread I - Coating & Wrapping	Not Started	0%
Spread I - Backfilling & Tying-in	Not Started	0%
Spread I - Internal Cleaning	Not Started	0%
Spread I - Final Restoration	Not Started	0%



## Appendix A Construction Status

Docket No. CP16-10-000  
Weekly Report No. 23  
Report Period: 03/31/18 - 04/06/18

Activity Name	Activity Status	% Complete
---------------	-----------------	------------

### Contractor Yards

#### West Virginia Locations

MVP-LY-024	Not Started	0%
MVP-RD-001A	Not Started	0%
MVP-RD-001B	Not Started	0%
MVP-LY-001	Not Started	0%
MVP-LY-003	Not Started	0%
MVP-LY-013	Not Started	0%
MVP-LY-017	Not Started	0%
MVP-AP-001	Not Started	0%
MVP-LOG-001	Not Started	0%
MVP-SA-001	Not Started	0%
MVP-AP-002	Not Started	0%
MVP-LY-001A	Not Started	0%
MVP-LY-021	Not Started	0%
MVP-LY-004	Not Started	0%
MVP-LY-005	Not Started	0%
MVP-LY-022	In Progress	25%
MVP-LY-025	Not Started	0%
MVP-LY-030	Not Started	0%

#### Virginia Locations

MVP-PY-005	Not Started	0%
MVP-PY-006	Not Started	0%
MVP-LY-032	Not Started	0%
MVP-LY-033	Not Started	0%
MVP-LY-034	In Progress	85%
MVP-LY-035	Not Started	0%
MVP-LY-050	In Progress	20%
MVP-LY-026	In Progress	50%
MVP-LY-028	In Progress	50%

**APPENDIX B**

**ENVIRONMENTAL COMPLIANCE**

The following table summarizes problem area reports (PAR) and noncompliance reports (NCR) issued for the Project during the reporting period, as well as corrective actions taken to resolve the issue (including the cost and effectiveness of the corrective actions).

<b>Compliance</b>	<b>Spread</b>	<b>Location</b>	<b>Description and Date</b>	<b>Correction and Date</b>
NCR	N/A	Bradshaw CS	4/3/18 - 2" rain in just over 24 hours caused breach in several BMP's with brown water flowing over silt fence and CFS.	4/4-4/8 - All BMP's repaired, reinforced, cleaned. Additional BMP's added throughout including additional silt fence, broad base dips, culverts, ditching, stone inlets, stone outlets, sumps, and diversion ditches. Also, loose mud removed from road banks and Portland cement ground into approx 1.75 miles of road to stabilize.
NCR	N/A	Mobley Interconnect	4/3/18 - 2" rain in just over 24 hours caused sediment to pick up on newly installed rip rap on diversion berm and French drain that flowed into road culvert to stream.	4/4/18 - Additional gravel filter placed at end of French drain and into riprap diversion berm to stabilize subsoil.
PAR	B	2573+65	3/14/2018 - Hanger 3, hanging outside of LOD	Pending - Will be moved in LOD during mechanical clearing.



Compliance	Spread	Location	Description and Date	Correction and Date
PAR	B	2592+00	3/15/2018 – Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2594+00	3/15/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2608+00	3/15/2018 - Tree rolled out of the LOD leaving the butt inside the ROW. Crews s-hooked the tree and will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2641+00	3/15/2018 - Tree rolled out of the LOD on steep slope.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2642+00	3/15/2018 - Tree rolled out of the LOD on steep slope.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2583+22	3/15/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2585+19	3/15/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.

Compliance	Spread	Location	Description and Date	Correction and Date
PAR	B	2670+15	3/16/2018 - Tree felled out of the LOD due to natural wind damage.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2681+00	3/16/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2670+15	3/16/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2659+00-2653+00	3/16/2018 - Tree rolled out of the LOD on steep side slope rock bluff.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2659+00-2653+00	3/16/2018 - Tree rolled out of the LOD on steep slide rock bluff. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2636+84	3/16/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2615+03	3/16/2018 - Tree hung with the top outside ROW. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.

Compliance	Spread	Location	Description and Date	Correction and Date
PAR	B	2570+00	3/17/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2767+87	3/17/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2653+00 - 2659+00	3/17/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2665+00	3/17/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2661+00	3/17/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2597+89	3/17/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2597+89	3/17/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.

Compliance	Spread	Location	Description and Date	Correction and Date
PAR	B	2641+00	3/17/2018 – As crew cut a tree, the limbs were caught on another tree. Limbs have been left hanging.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2642+00	3/17/2018 – As crew cut a tree, the limbs were caught on another tree. Limbs have been left hanging.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2643+00	3/17/2018 – Tree top rolled out of the LOD. Too dangerous for crew to retrieve, due to safety issues.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2644+00	3/17/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2651+00	3/17/2018 – As crew cut a tree, the limbs were caught on another tree. Limbs have been left hanging.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2666+00	3/17/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2611+38	3/17/2018 – As crew cut a tree, the limbs were caught on another tree. Limbs have been left hanging.	Pending - Will be moved in LOD during mechanical clearing.

Compliance	Spread	Location	Description and Date	Correction and Date
PAR	B	2614+44	3/17/2018 - Tree hung and another rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2615+03	3/17/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2631+00	3/17/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	AWTS-804	3/19/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2707+00	3/19/2018 - Tree top fell out of the LOD and a tree was hung outside of LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2706+00	3/19/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.

Compliance	Spread	Location	Description and Date	Correction and Date
PAR	B	2709+07	3/19/2018 – Three tree tops and two tree hangers fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2721+43	3/19/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2721+25	3/19/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2723+00	3/19/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2762+30	3/19/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2748+00	3/19/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.

Compliance	Spread	Location	Description and Date	Correction and Date
PAR	B	2739+00	3/19/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2726+95	3/19/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2729+00	3/19/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2728+90	3/19/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2749+80	3/19/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2726+78	3/19/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.

Compliance	Spread	Location	Description and Date	Correction and Date
PAR	B	2737+00	3/19/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2778+00	3/19/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2730+00	3/19/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2728+74	3/19/2018 - Tree butt rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	ATWS-078	3/20/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2728+67	3/20/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.



Compliance	Spread	Location	Description and Date	Correction and Date
PAR	B	2726+75	3/20/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2734+00	3/20/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2762+00	3/20/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2713+00	3/20/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2714+00	3/20/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2715+00	3/20/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.

Compliance	Spread	Location	Description and Date	Correction and Date
PAR	B	2716+00	3/20/2018 - Tree rolled out of the LOD and a tree top also fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2717+00	3/20/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2717+98	3/20/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2720+00	3/20/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2775+80	3/22/2018 - Tree hangers out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2774+60	3/22/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.

Compliance	Spread	Location	Description and Date	Correction and Date
PAR	B	2778+00	3/22/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2779+00	3/22/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2788+25	3/22/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2783+00	3/22/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2780+40	3/22/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2782+00	3/22/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.

Compliance	Spread	Location	Description and Date	Correction and Date
PAR	B	2785+00	3/22/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2784+00	3/22/2018 – Four tree tops fell out of the LOD and one tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2781+00	3/22/2018 – One tee top fell out of the LOD and one tree rolled out of LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2792+90	3/22/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2788+70	3/22/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	ATWS-478	3/22/2018 – Tree butt fell outside of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.

Compliance	Spread	Location	Description and Date	Correction and Date
PAR	B	2726+00	3/22/2018 - Tree fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2726+95	3/22/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2724+11	3/22/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2728+00	3/22/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2724+11	3/22/2018 - Tree butt fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2725+50	3/22/2018 - Tree butt fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.

Compliance	Spread	Location	Description and Date	Correction and Date
PAR	B	2725+00	3/22/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2728+67	3/22/2018 - Tree top fell out of the LOD, two tree butts rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2733+00	3/22/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2759+00	3/22/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2760+03	3/22/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2731+00	3/22/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.

Compliance	Spread	Location	Description and Date	Correction and Date
PAR	B	2733+00	3/22/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2729+53	3/22/2018 - Tree limbs fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2729+00	3/22/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2758+49	3/22/2018 - Tree top fell out of the LOD. One tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2758+00	3/22/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2740+00	3/23/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.

Compliance	Spread	Location	Description and Date	Correction and Date
PAR	B	2754+00	3/23/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2751+00	3/23/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2756+00	3/23/2018 – Two tree tops and one tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2755+33	3/23/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2755+54	3/23/2018 - Tree rolled out of the LOD. Not accessible from LOD.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2754+00	3/23/2018 – One tree and one tree butt rolled out of the LOD. Not accessible from LOD.	Pending - Will be moved in LOD during mechanical clearing.



Compliance	Spread	Location	Description and Date	Correction and Date
PAR	B	2753+00	3/23/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2752+00	3/23/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2751+00	3/23/2018 - Tree rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2828+00	3/23/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	4/2/2018 - Cleared.
PAR	B	2829+00	3/23/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	4/2/2018 - Cleared.
PAR	B	2841+00	3/23/2018 - Three tree tops and one hanger fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.

Compliance	Spread	Location	Description and Date	Correction and Date
PAR	B	2831+00	3/23/2018 – One tree and one tree top rolled out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	4/6/2018 - Cleared.
PAR	B	2818+00	3/23/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	4/2/2018 - Cleared.
PAR	B	2836+00	3/23/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2836+72	3/23/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2830+00	3/23/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	4/2/2018 - Cleared.
PAR	B	2832+00	3/23/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.

Compliance	Spread	Location	Description and Date	Correction and Date
PAR	B	2833+00	3/23/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
PAR	B	2834+00	3/23/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
FERC Communication Report	B	2844+00	3/24/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
FERC Communication Report	B	2845+00	3/24/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
FERC Communication Report	B	2835+41	3/24/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
FERC Communication Report	B	2836+00	3/24/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.

Compliance	Spread	Location	Description and Date	Correction and Date
FERC Communication Report	B	2838+00	3/24/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
FERC Communication Report	B	2904+00	3/24/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
FERC Communication Report	B	2903+48	3/24/2018 - Tree top fell out of the LOD. Crews will be able to retrieve from inside the LOD. No off ROW disturbance.	Pending - Will be moved in LOD during mechanical clearing.
FERC Communication Report	B	2908+00	3/24/2018 - Tree butt rolled out of the LOD.	Pending - Will be moved in LOD during mechanical clearing.
NCR (self report)	B	2868+00	3/29/18 - Two trees were cut outside the LOD	Pending - Will be moved in LOD during mechanical clearing.
FERC Communication Report	B	2872+00	3/29/18 - Tree butt fell out of the LOD.	Pending - Will be moved in LOD during mechanical clearing.

Compliance	Spread	Location	Description and Date	Correction and Date
FERC Communication Report	B	2874+00	3/29/18 - Tree butt fell out of the LOD.	Pending - Will be moved in LOD during mechanical clearing.
FERC Communication Report	B	2877+51	3/29/18 - Tree top rolled out of the LOD.	Pending - Will be moved in LOD during mechanical clearing.
FERC Communication Report	B	2898+00	3/26/18 - Tree butt fell out of the LOD.	Pending - Will be moved in LOD during mechanical clearing.
PAR	D	6301+00	4/3/18 - Tree fell off LOD. No ground disturbance off ROW. Can be moved back onto ROW with equipment.	Pending- Will be moved onto ROW during mechanical process.
PAR	D	6130+00	4/4/18 - Tree fell off LOD. No ground disturbance off ROW. Can be moved back onto ROW with equipment.	Pending- Will be moved onto ROW during mechanical process.

Compliance	Spread	Location	Description and Date	Correction and Date
PAR	D	6469+25	4/4/18 - Tree fell off LOD. No ground disturbance off ROW. Can be moved back onto ROW with equipment.	Pending- Will be moved onto ROW during mechanical process.
PAR	D	6432+50	4/4/18 - Tree fell off LOD. No ground disturbance off ROW. Can be moved back onto ROW with equipment.	Pending- Will be moved onto ROW during mechanical process.
PAR	D	6457+20	4/4/18 - Tree fell off LOD. No ground disturbance off ROW. Can be moved back onto ROW with equipment.	Pending- Will be moved onto ROW during mechanical process.
NCR	D	6140+00	4/5/18 - Cut trees before Avian Survey was completed.	4/6/18- Avian Survey completed. No Avian activity or nest.
PAR	D	6249+00	4/6/18 - Tree fell off LOD. No ground disturbance off ROW. Can be moved back onto ROW with equipment.	Pending- Will be moved onto ROW during mechanical process.

Compliance	Spread	Location	Description and Date	Correction and Date
PAR	F	MVP-MO-218	4/4/2018 - Crew walked off LOD and through an Arch site.	4/5/2018 – Crew was SEAP trained again.
Note: PAR – Problem Area Report; NCR – Noncompliance Report.				

**APPENDIX C**  
**AGENCY CORRESPONDENCE AND RESPONSES**

None.



**APPENDIX D**  
**LANDOWNER CONCERNS**

The following table includes information regarding landowner concerns and how they were resolved.

Tract ID	Spread / Facility	Station/ MP	Date of Concern	Date of Resolution	Issue and Resolution
WV-HA-014	Spread A	11.2	3/10/2018	Pending	<p><b>Issue:</b> L/O called agent and expressed concerns for a tree that was cut down on his property by the tree cutting crew. The L/O claims that it was supposed to be protected and should not have been cut. They will not allow for further activity on their property until the matter is resolved. Appropriate parties contacted and told to halt any activities on WV-HA-014 until the complaint is resolved. The agent reviewed the ROW LOW and Landrun entries and found no reference of the tree and did not recall ever having discussed it with the L/Os.</p> <p><b>Resolution:</b> The agent called the L/O to discuss the tree situation on 3/11/2018. They stated that during the initial negotiation for the Pipeline ROW they requested that the spring and tree stay protected. The agent told him this was the first he had heard anything about the tree and that nothing was included in the ROW documents referencing protection of the tree. The agent told them he will discuss with MVP management and get back to them with the results.</p> <p><b>3/22/2018-</b> L/O said they want a couple more days to consider what they think will be a fair resolution. L/O said he asked an Arborist to inspect the tree and wants to get his opinion before they discuss any offer for the tree. Land agent called the L/O back regarding the issue, but he did not answer. Still waiting for him to call back.</p>

WV-LE-106	Spread B	56.1	3/26/2018	4/3/2018	<p><b>Issue:</b> L/O son called and said fence was cut by survey crews. Agent told them they would look into it since the survey crews were in Virginia 3/26 and 3/27.</p> <p><b>Resolution:</b> Landowner indicated that the fence issue was not caused by MVP.</p>
WV-LE-106	Spread F	172.8	4/2/2018	4/5/2018	<p><b>Issue:</b> The inspector called the land agent about the landowner claiming that MVP cut trees on his property. Law enforcement was called and the deputy explained that this was a civil matter and not a criminal intent. Land agent arranged to meet with the landowner the following day.</p> <p><b>Resolution:</b> After meeting with the landowners, they gave permission to continue construction activities during the negotiation process. The easement was acquired on 4/5/2018.</p>

WV-MO-012.040	Spread F	179	3/19/2018	Pending	<p><b>Issue:</b> Tenant to L/O expressed concerns over pasture and two horses located on the property free of charge. The easement was negotiated with the L/O and at the direction of the L/O, provisions were made in the LOW for construction to provide for the safety of the horses.</p> <p><b>Resolution:</b></p> <ul style="list-style-type: none"> <li>• <b>3/19/2018</b> – L/O stated that they would provide the water if MVP would provide the trough and the hose. These were two concerns that were presented to both the land agent and the L/O by the tenant.</li> <li>• <b>3/20/2018</b> - Land agent and Coates Project Manager made a personal visit to the tenant. Tenant objected to the idea of the hose and the trough. Tenant concerned about orange fencing and the safety of their horses. Orange fencing cannot be taken down as it is a commitment to FERC.</li> <li>• <b>3/22/2018</b> - At the request of a construction inspector, land agent called the L/O to discuss the care of the horses. It was determined that rather than 3 strand barb wire (which was originally requested by the L/O), 4 strand smooth wire would be placed to keep the horses safely away from construction activities.</li> <li>• <b>3/23/2018</b> - At the request of Coates PM, land agent went to the property where horses are pastured. The horses were not cut off from the other pasture as expressed by tenant in a recent email. Pictures were taken by the land agent on this day to show the openings and there is no evidence of any person "leading" tenant's horses to the other side.</li> <li>• <b>3/24-28/2018</b> - A few contacts that were uneventful and all concerns seemed to be under control.</li> <li>• <b>4/2/2018</b> - Coates PM dropped by and spoke to tenant and she claimed that the horses were fine.</li> <li>• <b>4/6/2018</b> - FERC complaint registered by tenant. FERC monitor, and Chief Inspector, and chief environmental inspector, met with land agent to discuss what has been agreed upon and to determine any other steps that may provide satisfaction for tenant. Another meeting is scheduled for 8 am, 4/10/2018 with FERC monitor, Construction PM, Chief inspector, Chief environmentalist, Coates PM and land agent for Monroe county to further discuss. Tenant has requested payment to move her horses to another property. This payment would be the cost of new electric fencing and possibly extra feed. Tenant has also requested a buyout of her property due to the stress the project has caused. Tenant has been requesting this buy-out for months before the horses were ever a factor.</li> </ul>
---------------	----------	-----	-----------	---------	--

VA-GI-5309	Spread G	204.9	4/3/2018	Pending	<p><b>Issue:</b> L/O is concerned that the ROW is staked too wide. L/O also said that the trees that were cut split at the bottom rendering some of the logs useless for their needs of building their home. They claimed the value is around \$1,600-\$2,400.</p> <p><b>Resolution:</b> Land agent explained that the staking might look wider due to a large ATWS. Land agent is reviewing staking and is discussing with management about tree issue.</p>
VA-GI-057	Spread G	208.5	3/23/2018	4/6/2018	<p><b>Issue:</b> Agent received an email regarding a tree that was cut off the right of way.</p> <p><b>Resolution:</b> Landowners legal counsel said his client gave permission to leave the tree until it can be moved by machinery.</p>
VA-GI-067	Spread G	210.6	3/27/2018	3/28/2018	<p><b>Issue:</b> Trees that were felled, fell into the cattle fence and it is open enough that the cattle can get out.</p> <p><b>Resolution:</b> MVP crews mobilized the fence on 3/28/2018.</p>
VA-GI-075	Spread G	211.7	3/21/2018	4/6/2018	<p><b>Issue:</b> A foreman for Northern Clearing reported to Spread G that 2 trees fell off right of way.</p> <p><b>Resolution:</b> MVP reached out to L/Os legal counsel that stated his client agreed for MVP to leave the tree until it can be removed by machinery.</p>
VA-GI-200.016	Spread G	212.2	3/21/2018	4/6/2018	<p><b>Issue:</b> A tree that was cut on the right of way, fell off the right of way.</p> <p><b>Resolution:</b> The L/O said that the tree is fine until it gets moved by machinery.</p>
VA-GI-4419	Spread G	213	3/21/2018	4/6/2018	<p><b>Issue:</b> Inspector informed agent that a tree slid down the right of way and ended up off the right of way. There was no damage.</p> <p><b>Resolution:</b> Attorney for landowner stated that the landowner gave permission for MVP to exit the LOD and drag the tree by hand back into the LOD.</p>

VA-GI-200.023	Spread G	213.2	3/21/2018	4/6/2018	<p><b>Issue:</b> The inspector notified the agent that a double tree fell outside the LOD.</p> <p><b>Resolution:</b> The L/O was informed of the tree and they did not have a problem with leaving it until it can be removed.</p>
VA-GI-4250	Spread G	214.9	3/21/2018	Pending	<p><b>Issue:</b> Agent received a call from Survey stating that L/O had stopped them from staking the access road. The L/O said that the VDOT right of way was closer to the creek than where they were staking. The L/O said that they were going to contact VDOT out of Christiansburg and have someone provide clarification. An HEI representative met with the L/O and explained that MVP received data from the County and the State.</p> <p><b>Resolution:</b> The L/O agreed to continue to allow survey crew to stake, but MVP is checking data to determine the validity of claim.</p>
VA-MO-065	Spread H	229.1	3/26/2018	Pending	<p><b>Issue:</b> During tree felling, a cut tree fell outside the Limits of Disturbance.</p> <p><b>Resolution:</b> MVP has reached out to the landowner, but has not received a response.</p>
VA-MO-073	Spread H	229.9	3/15/2018	4/6/2018	<p><b>Issue:</b> While hand felling trees on L/O property, a rotten tree was blown in the opposite direction and fell outside the LOD. The agent called the L/O to ask if he would allow us to move the tree into the easement and if he would sign a variance form if requested.</p> <p><b>Resolution:</b> The L/O agreed to sign variance and told the agent that he would meet him when the form for him is ready to sign.</p>
VA-MO-078	Spread H	230.8	3/21/2018	4/6/2018	<p><b>Issue:</b> During tree felling, a cut tree fell outside the LOD.</p> <p><b>Resolution:</b> MVP has reached out to the L/O, and they are ok with leaving the tree until machinery can remove it. The Railroad was notified and the tree is safely away from the tracks.</p>

VA-MO-079	Spread H	231	3/17/2018	4/6/2018	<p><b>Issue:</b> While hand felling, a tree dropped outside of the LOD.</p> <p><b>Resolution:</b> The agent contacted the L/O and he said it would be fine to leave it there until it can be moved with equipment.</p>
VA-MO-080	Spread H	231.3	3/19/2018	4/6/2018	<p><b>Issue:</b> Tree fell outside LOD. Construction crews will be able to remove it after machinery can be used.</p> <p><b>Resolution:</b> L/O's have no issues with leaving it until machinery can be used.</p>
VA-MO-080	Spread H	231.7	3/19/2018	4/6/2018	<p><b>Issue:</b> During tree felling, a tree fell outside MVP's LOD.</p> <p><b>Resolution:</b> The issue was reported to the L/O who stated they would sign any documentation necessary and they are ok with leaving the tree until removal by machinery.</p>
VA-MO-083	Spread H	232.8	3/20/2018	4/6/2018	<p><b>Issue:</b> Tree fell outside the LOD, but will be able to move it later by machinery.</p> <p><b>Resolution:</b> L/O agreed to leaving the tree until it can be removed.</p>
VA-MO-084	Spread H	233.4	3/24/2018	Pending	<p><b>Issue:</b> During tree felling, MVP crews were approached by someone claiming to be the L/O. This person claimed that trees fell across the farm road and they need to be removed.</p> <p><b>Resolution:</b> MVP reached out to the L/O legal counsel to discuss, but have not received a response.</p>
VA-MO-025	Spread H	237.3	3/20/2018	Pending	<p><b>Issue:</b> Survey was approached by L/O stating that the property lines were incorrect in the maps. The L/O said that the lines were off about 100' and the neighbors have not been compensated.</p> <p><b>Resolution:</b> MVP is currently reviewing the property boundary information to determine if the claim is accurate.</p>

VA-FR-017.09	Spread H	253	3/23/2018	4/5/2018	<p><b>Issue:</b> When timber cutting was performed on property, a tree fell and blocked road that is used to access property. L/O called the hotline to complain again on 3/26/18 because he has not been able to access property.</p> <p><b>Resolution:</b> MVP spoke to the L/O and offered to cut a section of the tree so access can be maintained or to leave the tree until it can be moved by machinery. L/O claims both options are in breach of contract and did not approve. <b>4/5/2018</b> – L/O agreed to have NCI tree clearing crews move the tree from the L/Os road. This was completed on 4/5/2018.</p>
VA-FR-017.42	Spread H	257.5	4/1/2018	Pending	<p><b>Issue:</b> L/O called to report that the alignment varied from the agreement. They are concerned that the flagging of the ROW is off.</p> <p><b>Resolution:</b> The land agent is trying to get a hold of the L/O to meet them on the property.</p>