



625 Liberty Avenue, Suite 1700 | Pittsburgh, PA 15222  
844-MVP-TALK | mail@mountainvalleypipeline.info  
www.mountainvalleypipeline.info

May 7, 2015

Ms. Kimberly D. Bose, Secretary  
Federal Energy Regulatory Commission  
888 First Street, N.E.  
Washington, D.C. 20426

Re: Mountain Valley Pipeline, LLC  
Docket No. PF15-3-000  
**Monthly Status Report – April 2015**

Dear Ms. Bose:

Pursuant to Section 157.21(f) (6) of the Commission's rules and regulations, Mountain Valley Pipeline, LLC is submitting for filing in the captioned proceeding its Monthly Status Report for the Mountain Valley Pipeline Project covering the period through April 30, 2015. Note that the tables attached to the report provide information for activities during April, with some additional information for the month of March – previous reports should be consulted for activities conducted in prior months.

A copy of this filing is also being provided to Paul Friedman, OEP and to Lavinia DiSanto, Cardno. Should you have any questions regarding this matter, please contact the undersigned by telephone at (412) 395-5540 or by e-mail at pdiehl@eqt.com.

Respectfully submitted,

Mountain Valley Pipeline, LLC

A handwritten signature in black ink that reads "Paul W. Diehl".

Paul W. Diehl

Enclosures

cc: Paul Friedman (w/enclosures)  
Lavinia M. DiSanto, Cardno, Inc. (w/enclosures)

MOUNTAIN VALLEY PIPELINE, LLC  
FERC Docket No. PF15-3-000  
**MOUNTAIN VALLEY PIPELINE PROJECT**  
Monthly Status Report Filed 5/07/2015

**I. Pipeline**

**a. Land and Civil Surveys**

- i. 79% survey permissions obtained for proposed route
- ii. 38% survey permissions obtained for alternative routes
- iii. 75% centerline survey complete for proposed route
- iv. 0.5% ROW acquired by length
- v. 90% access roads identified to date, 0% acquired
- vi. 90% ancillary sites identified to date, 0% acquired

**b. Environmental**

- i. Stream and Wetland field surveys –44% of the proposed route complete overall
- ii. Phase I Cultural surveys – 25% of the proposed route complete overall
- iii. Bats – 32% complete overall
  - Mist Net Surveys 0% complete
  - Portal Surveys 57% complete
    - Three suitable portals located to date that will require fall surveys
  - Habitat Assessment 57% complete
- iv. Mussels –0% complete
  - Surveys will begin in May 2015
- v. Plants – 0% complete
  - Surveys will begin in May 2015
- vi. Aquatics – 0% complete
  - Surveys will begin in May 2015

**c. Alternatives**

- i. Permission to survey alternative routes is ongoing. Civil and environmental surveys have begun in areas where survey permission has been granted
- ii. Additional open houses were held for the alternative routes in Monroe and Craig Counties. They were held on the following dates:
  - April 6, 2015 – Union Church of God in Union, West Virginia
  - April 7, 2015 – Craig County High School in New Castle, Virginia

**d. Engineering**

- i. Preliminary Alignment Sheet design on-going
- ii. Preliminary mainline valve site selection is underway and setting design is on-going
- iii. Preliminary hydrotest design underway

**II. Compressor Stations**

- a. **Bradshaw Station – Wetzel County, West Virginia, Harris Station - Braxton County, West Virginia, Stallworth Station - Fayette County, West Virginia, Swann Station - Montgomery County, Virginia (approximate mile post – 2.7, 77.9, 154.4, and 220.5)**

MOUNTAIN VALLEY PIPELINE, LLC  
FERC Docket No. PF15-3-000  
**MOUNTAIN VALLEY PIPELINE PROJECT**  
Monthly Status Report Filed 5/07/2015

- i. Land - Proposed sites have been identified and survey permission granted for Bradshaw, Harris, and Stallworth Stations. A location for Swann Station is still under review.
- ii. Environmental – Stream and wetland, rare, threatened and endangered species, and cultural surveys are ongoing.
- iii. Engineering – Preliminary Compressor Station design on-going
  - Compressor Station plot plans and process flow diagrams are underway
  - Turbine/compression vendor firm quotes received and are being analyzed
  - Other long-lead equipment firm quotes received and are being analyzed:
    - Suction separators
    - Discharge separators
    - Fuel gas heaters
  - Other long lead time material specifications being developed:
    - Gas Coolers
    - Compressor and Auxiliary Buildings
  - Compressor station noise study is underway including pre-construction surveys
  - Preparation work for station geotechnical analyses is underway
  - Preliminary emissions evaluation for the sites has been completed to assist with turbine evaluation.
- iv. Construction – Bradshaw, Harris, and Stallworth Compressor Stations have been examined for constructability and found acceptable. Site design work is ongoing. Geotechnical analysis for Harris and Stallworth is scheduled for May.

### **III. Interconnect Facilities**

#### **a. Mobley Interconnect, Sherwood (MarkWest) Interconnect, WB Interconnect, and Transco Interconnect**

- i. Land – Locations have been identified for Sherwood, WV, and Transco. Survey permission has been requested. Site selection for Mobley is still on-going.
- ii. Environmental – Stream and wetland, rare, threatened and endangered species, and cultural surveys are ongoing.
- iii. Engineering – Preliminary Interconnect Station size and material sizing is on-going. Equipment specs and quotes on-going. The tap request has been filed for Transco Interconnect.
- iv. Construction - WB Interconnect has been identified and found acceptable. Construction continues to work with land to acquire a site for the Mobley Interconnect Facility.

### **IV. Stakeholder Communications**

- a. Government – See attached Table 1 (For March updates and April Only)
- b. Non-Government Officials - See attached Table 1 (For March updates and April Only)

MOUNTAIN VALLEY PIPELINE, LLC  
FERC Docket No. PF15-3-000  
**MOUNTAIN VALLEY PIPELINE PROJECT**  
Monthly Status Report Filed 5/07/2015

- c. Environmental non-government organizations – See attached Table 2 (For March updates and April Only)

V. **Agency Communications**

- a. Agency Meetings – See attached Table 3 (For March updates and April Only)
- b. In response to the FERC Data Request received March 13, 2015, Resource Reports 5, 11, and 12 were submitted on April 10, 2015. Resource Report 10 was submitted on April 14, 2015. Resource Reports 3 and 4 were submitted on April 24, 2015.

VI. **Permitting Table**

- a. See attached Table 4 (For March updates and April Only)

**Government and Non-Government  
Stakeholder Communications**

**Table 1**

<b>Stakeholder Affiliation</b>	<b>Name</b>	<b>Title/Position</b>	<b>Details and Comments</b>
<b>Federal</b>			
U.S. Senate	Joe Manchin III	U.S. Senator	Continued correspondence with key staff on April 27, 2015.
U.S. Senate	Tim Kaine	U.S. Senator	Continued correspondence with key staff on April 27, 2015.
U.S. Senate	Mark Warner	U.S. Senator	Phone conversation with Legislative Aide Ken Johnson on March 31, 2015. Meeting with Legislative Aide Ken Johnson and State Director Anne Rust on April 9, 2015. Email to Legislative Aide Ken Johnson and State Director Anne Rust on April 10, 2015.
U.S. Congress	David McKinley	U.S. Congressman	Continued correspondence with key staff on April 24, 2015.
U.S. Congress	Shelley Moore Capito	U.S. Congresswoman	Continued correspondence with key staff on April 24, 2015.
U.S. Congress	Evan Jenkins	U.S. Congressman	Continued correspondence with key staff on April 24, 2015.
U.S. Congress	Alex Mooney	U.S. Congressman	Continued correspondence with key staff on April 24, 2015.
U.S. Congress	Robert "Bob" Goodlatte	U.S. Congressman	Continued correspondence with key staff on April 24, 2015.
U.S. Congress	David McKinley	U.S. Congressman	Continued correspondence with key staff on April 24, 2015.
U.S. Congress	Robert Hurt	U.S. Congressman	In person conversation with Congressman April 15, 2015.
U.S. Congress	Morgan Griffith	U.S. Congressman	In person conversation with Congressman on April 23, 2015.
<b>West Virginia</b>			
WV Chamber of Commerce	Steve Roberts	President	Provided copy of MVP newsletter on April 1, 2015.
<b>West Virginia – Counties</b>			
Braxton County Commission	Gary Ellyson, II Teresa Frame Arlene Herndon	President Commissioner Commissioner	Provided copy of MVP newsletter on April 1, 2015.
Braxton County EDA	Terrell Ellis	Director	Provided copy of MVP newsletter on April 1, 2015.
Doddridge County Commission	Ralph Sandora, Jr. Shirley Williams Gregory Robinson	President Commissioner Commissioner	Provided copy of MVP newsletter on April 1, 2015.

<b>Stakeholder Affiliation</b>	<b>Name</b>	<b>Title/Position</b>	<b>Details and Comments</b>
Doddridge County EDA	Herk Connor	Director	Provided copy of MVP newsletter on April 1, 2015. Phone discussion regarding Project on April 1, 2015.
Fayette County Commission	Denise Scalph Matt Wender John Lopez	President Commissioner Commissioner	Provided copy of MVP newsletter on April 1, 2015.
Fayette County Administrator	Debbie Berry	County Administrator	Provided copy of MVP newsletter on April 1, 2015.
Fayette County Chamber of Commerce	Sharon Cruikshanks		Provided copy of MVP newsletter on April 1, 2015.
Greenbrier County Commission	Karen Lobban Michael McClung Woody Hanna	President Commissioner Commissioner	Provided copy of MVP newsletter on April 1, 2015.
Greenbrier County EDC	Steve Weir		Provided copy of MVP newsletter on April 1, 2015.
New River Gorge Development Authority	Chad Wylke	Director	Provided copy of MVP newsletter on April 1, 2015.
Harrison County Commission	Ron Watson Bernie Fazzini Michael Romano	President Commissioner Commissioner	Provided copy of MVP newsletter on April 1, 2015.
Harrison County EDA	Jacqui Tennant		Provided copy of MVP newsletter on April 1, 2015.
Harrison County Administrator	William "Willy" Parker	County Administrator	Provided copy of MVP newsletter on April 1, 2015.
Harrison County Chamber of Commerce	Kathy Wagner	Executive Director	Provided copy of MVP newsletter on April 1, 2015.
Lewis County Commission	Agnes Queen Pat Boyle Tom Fealy	President Commissioner Commissioner	Provided copy of MVP newsletter on April 1, 2015.
Lewis County EDA	Mike Herron	Director	Provided copy of MVP newsletter on April 1, 2015. Phone conversation regarding Project on April 1, 2015.
Lewis County Administrator	Cindy Whetsell	County Administrator	Provided copy of MVP newsletter on April 1, 2015.
Lewis County Chamber of Commerce	Sherry Lambert	Executive Director	Provided copy of MVP newsletter on April 1, 2015.
Marshall County Chamber of Commerce	David Knuth		Provided copy of MVP newsletter on April 1, 2015.
Monroe County Commission	Shane Ashley Bill Miller Clyde Gum, Jr.	President Commissioner Commissioner	Provided copy of MVP newsletter on April 1, 2015. Discussion on April 6, 2015 at MVP Open House.
Monroe County Clerk	Donald Evans	County Clerk	Provided copy of MVP newsletter on April 1, 2015.

<b>Stakeholder Affiliation</b>	<b>Name</b>	<b>Title/Position</b>	<b>Details and Comments</b>
Nicholas County Commission	John Miller Yancy Short Ken Altizer	President Commissioner Commissioner	Provided copy of MVP newsletter on April 1, 2015.
Summersville Area Chamber of Commerce	Mary Spencer		Provided copy of MVP newsletter on April 1, 2015.
Summers County Commission	Bill Lightner Jack Woodrum Tony Williams	President Commissioner Commissioner	Provided copy of MVP newsletter on April 1, 2015.
Webster County Commission	Bill Armentrout Jerry Hamrick Daniel Dotson	President Commissioner Commissioner	Provided copy of MVP newsletter on April 1, 2015.
Webster County EDA	Geary Weir	Director	Provided copy of MVP newsletter on April 1, 2015.
Wetzel County Commission	Don Mason Robert Borby Lawrence "Larry" Lemon	Commissioner Commissioner Commissioner	Provided copy of MVP newsletter on April 1, 2015.
<b>Virginia</b>			
Virginia General Assembly	Delegate Joseph R. Yost	State Delegate, House District 12	Email on April 23, 2015.
Virginia General Assembly	Delegate Gregory D. Habeeb	State Delegate, House District 8	Email on April 23, 2015.
Virginia General Assembly	Delegate Charles D. Poindexter	State Delegate, House District 9	Email on April 23, 2015. Phone conversation on April 26, 2015. Phone conversation on April 30, 2015.
Virginia General Assembly	Delegate Leslie R. Adams	State Delegate, House District 16	Email on April 23, 2015.
Virginia General Assembly	Senator John S. Edwards	State Senator, Senate District 21	Email on April 23, 2015.
Virginia General Assembly	Senator Ralph K. Smith	State Senator, Senate District 19	Email on April 23, 2015.
Virginia General Assembly	Senator William M. Stanley, Jr.	State Senator, Senate District 20	Email on April 23, 2015.
Virginia General Assembly	Senator Frank M. Ruff, Jr.	State Senator, Senate District 15	Email on April 23, 2015.
Virginia General Assembly	Senator Steve Newman	State Senator	Email on April 23, 2015.

<b>Stakeholder Affiliation</b>	<b>Name</b>	<b>Title/Position</b>	<b>Details and Comments</b>
Western Virginia Water Authority	Gary Robertson	Executive Director	Meeting on March 16, 2015 at Roanoke County Pipeline Advisory Committee meeting. Meeting on April 6, 2015 at Roanoke County Pipeline Advisory Committee meeting. Meeting on April 20, 2015 at Roanoke County Pipeline Advisory Committee meeting. Meeting on April 27, 2015 at Roanoke County Pipeline Advisory Committee meeting.
<b>Virginia - Counties</b>			
Craig County		Board of Supervisors & General Public	MVP Open House meeting on April 7, 2015.
Craig County	Clay Goodman	County Administrator	Phone conversation on March 25, 2015. Email on March 30, 2015. Meeting on April 7, 2015 with Volunteer Fire Department Chiefs. Phone conversation on April 11, 2015. Email on April 20, 2015. Email on April 23, 2015.
Craig County	Martha Murphy	Board of Supervisors	Meeting on April 7, 2015 at MVP Open House.
Craig County	Keith Dunbar	Board of Supervisors	Email on March 30, 2015. Meeting on April 7, 2015 with Volunteer Fire Department Chiefs.
Craig County	Jim Cady	Director of Emergency Services	Email on March 30, 2015. Meeting on April 7, 2015 with Volunteer Fire Department Chiefs.
Franklin County	Rick Huff	County Administrator	Email on March 31, 2015. Email on April 9, 2015. Meeting on April 20, 2015. Email on April 20, 2015. Email on April 23, 2015. Email on April 28, 2015.
Franklin County (Town of Boones Mill)	Gene Campbell	Town Clerk	Meeting on April 20, 2015.
Giles County	Chris McKlarney	County Administrator and Economic Development Director	Email on March 31, 2015. Email on April 23, 2015.
Pittsylvania County	Clarence Monday	County Administrator	Email on March 31, 2015. Email on April 20, 2015. Email on April 23, 2015.



<b>Stakeholder Affiliation</b>	<b>Name</b>	<b>Title/Position</b>	<b>Details and Comments</b>
Roanoke County	Richard Caywood	Assistant County Administrator	Email on March 31, 2015. Meeting on April 6, 2015 at Roanoke County Pipeline Advisory Committee meeting. Meeting on April 20, 2015 at Roanoke County Pipeline Advisory Committee meeting. Email on April 20, 2015. Email on April 23, 2015. Meeting on April 27, 2015 at Roanoke County Pipeline Advisory Committee meeting.
Montgomery County	Craig Meadows	County Administrator	Email on March 31, 2015. Email on April 20, 2015. Email on April 23, 2015. Email on April 27, 2015.
<b>Non-Government Organizations</b>			
Roanoke County Pipeline Advisory Committee	Max Beyer	Committee Member	Roanoke County Pipeline Advisory Committee Public Meeting on April 6, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 20, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 27, 2015.
Roanoke County Pipeline Advisory Committee	Roberta Bondurant	Committee Member	Roanoke County Pipeline Advisory Committee Public Meeting on April 6, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 20, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 27, 2015.
Roanoke County Pipeline Advisory Committee	Keith Garman	Committee Member	Roanoke County Pipeline Advisory Committee Public Meeting on April 6, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 20, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 27, 2015.

<b>Stakeholder Affiliation</b>	<b>Name</b>	<b>Title/Position</b>	<b>Details and Comments</b>
Roanoke County Pipeline Advisory Committee	Louise Garman	Committee Member	Roanoke County Pipeline Advisory Committee Public Meeting on April 6, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 20, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 27, 2015.
Roanoke County Pipeline Advisory Committee & Catawba Civic League	Rob Guiles	Committee Member & Civic League President	Roanoke County Pipeline Advisory Committee Public Meeting on April 6, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 20, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 27, 2015.
Roanoke County Pipeline Advisory Committee & Preserve Roanoke County	Steve Hanes	Committee Member	Roanoke County Pipeline Advisory Committee Public Meeting on April 6, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 20, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 27, 2015.
Roanoke County Pipeline Advisory Committee	Steve Horne	Committee Member	Roanoke County Pipeline Advisory Committee Public Meeting on April 6, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 20, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 27, 2015.
Roanoke County Pipeline Advisory Committee	Deedie Kagey	Committee Member	Roanoke County Pipeline Advisory Committee Public Meeting on April 6, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 20, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 27, 2015.

<b>Stakeholder Affiliation</b>	<b>Name</b>	<b>Title/Position</b>	<b>Details and Comments</b>
Roanoke County Pipeline Advisory Committee & Roanoke Valley Resource Authority	Dan Miles	Committee Member & Roanoke Valley Resource Authority CEO	Roanoke County Pipeline Advisory Committee Public Meeting on April 6, 2015. Phone conversation and email on April 14, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 20, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 27, 2015.
Roanoke County Pipeline Advisory Committee & Blue Ridge Land Conservancy	David Perry	Committee Member & Blue Ridge Land Conservancy Executive Director	Roanoke County Pipeline Advisory Committee Public Meeting on April 6, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 20, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 27, 2015.
Roanoke County Pipeline Advisory Committee	A.J. Phillips	Committee Member	Roanoke County Pipeline Advisory Committee Public Meeting on April 6, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 20, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 27, 2015.
Roanoke County Pipeline Advisory Committee & Western Virginia Water Authority	Gary Robertson	Committee Member & Western Virginia Water Authority Executive Director, Water Operations	Roanoke County Pipeline Advisory Committee Public Meeting on April 6, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 20, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 27, 2015.
Roanoke County Pipeline Advisory Committee	Ann Rogers	Committee Member	Roanoke County Pipeline Advisory Committee Public Meeting on April 6, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 20, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 27, 2015.

**Environmental Non-Government Organizations  
Stakeholder Communications  
Table 2**

<b>Stakeholder Affiliation</b>	<b>Name</b>	<b>Details and Comments</b>
Appalachian Trail Conservancy	Ronald Tipton, Executive Director  Andrew Downs  Laura Belleville	MVP met with USFS, NPS and ATC on April 8, 2015 in Roanoke, VA.
The Nature Conservancy (TNC)	Michael Lipford, Virginia Executive Director  Judy Dunscomb	On April 2, 2015, TNC contacted MVP to inquire about how construction constraints are addressed in the planning phase of large pipeline development, if there are a set of parameters that are looked for or attempted to be avoided along an alignment, and if those constraints are built in to the initial alignment or used to modify it after preliminary selection. MVP responded to these questions on April 7, 2015. TNC additionally inquired about slope constraints to which MVP replied again on April 7, 2015.
Trout Unlimited, New River Valley Chapter (#207)	Jason Williams	Meeting to discuss concerns regarding crossing methods and locations of specific streams in the New River Valley.
Trout Unlimited, Roanoke Valley Chapter (#308)	Richard Weiss	Meeting to discuss concerns regarding crossing methods and locations of specific streams in the New River Valley.
Trout Unlimited, Virginia Council	Graham Simmerman	Meeting to discuss concerns regarding crossing methods and locations of specific streams in the New River Valley.
Trout Unlimited, West Virginia Council	Lee Orr	Meeting to discuss concerns regarding crossing methods and locations of specific streams in West Virginia. Additional information forthcoming. Follow up email sent 4/24/15.
Virginia Outdoors Foundation (VOF)	Martha Little  Michael Hallock-Solomon  David Morton	On April 2, 2015, VOF confirmed that they created maps by digitizing PDF maps and did not have any shapefiles. MVP clarified that shapefiles are not currently being released to the public due to the dynamic nature of the routing process. However, MVP provided basic maps of the three VOF properties currently proposed to be crossed by the pipeline route.

<b>Stakeholder Affiliation</b>	<b>Name</b>	<b>Title/Position</b>	<b>Details and Comments</b>
Roanoke County Pipeline Advisory Committee	Jim Woltz	Committee Member	Roanoke County Pipeline Advisory Committee Public Meeting on April 6, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 20, 2015. Roanoke County Pipeline Advisory Committee Public Meeting on April 27, 2015.
Kiwanis Club of Roanoke	General Membership	Past President	Attended meeting of Roanoke Kiwanis Club on April 8, 2015, including Q&A session with members.

**Environmental Non-Government Organizations  
Stakeholder Communications  
Table 2**

<b>Stakeholder Affiliation</b>	<b>Name</b>	<b>Details and Comments</b>
Appalachian Trail Conservancy	Ronald Tipton, Executive Director  Andrew Downs  Laura Belleville	MVP met with USFS, NPS and ATC on April 8, 2015 in Roanoke, VA.
The Nature Conservancy (TNC)	Michael Lipford, Virginia Executive Director  Judy Dunscomb	On April 2, 2015, TNC contacted MVP to inquire about how construction constraints are addressed in the planning phase of large pipeline development, if there are a set of parameters that are looked for or attempted to be avoided along an alignment, and if those constraints are built in to the initial alignment or used to modify it after preliminary selection. MVP responded to these questions on April 7, 2015. TNC additionally inquired about slope constraints to which MVP replied again on April 7, 2015.
Trout Unlimited, New River Valley Chapter (#207)	Jason Williams	Meeting to discuss concerns regarding crossing methods and locations of specific streams in the New River Valley.
Trout Unlimited, Roanoke Valley Chapter (#308)	Richard Weiss	Meeting to discuss concerns regarding crossing methods and locations of specific streams in the New River Valley.
Trout Unlimited, Virginia Council	Graham Simmerman	Meeting to discuss concerns regarding crossing methods and locations of specific streams in the New River Valley.
Trout Unlimited, West Virginia Council	Lee Orr	Meeting to discuss concerns regarding crossing methods and locations of specific streams in West Virginia. Additional information forthcoming. Follow up email sent 4/24/15.
Virginia Outdoors Foundation (VOF)	Martha Little  Michael Hallock-Solomon  David Morton	On April 2, 2015, VOF confirmed that they created maps by digitizing PDF maps and did not have any shapefiles. MVP clarified that shapefiles are not currently being released to the public due to the dynamic nature of the routing process. However, MVP provided basic maps of the three VOF properties currently proposed to be crossed by the pipeline route.

**Agency Communications  
Table 3**

<b>Agency</b>	<b>Agency Contact</b>	<b>Correspondence Type</b>	<b>Date Submitted</b>	<b>Correspondence Received</b>
<b>Federal</b>				
Federal Energy Regulatory Commission	Rich McGuire, Acting Director, Division of Gas –Environment and Engineering	Submittal	3/27/2015	Submittal of draft Resource Reports 1, 7 and 8.
		Submittal	4/10/2015	Submittal of draft Resource Reports 5, 11, and 12.
		Submittal	4/15/2015	Submittal of draft Resource Report 10.
		Submittal	4/24/2015	Submittal of draft Resource Reports 3 and 4
National Park Service	Sam Osborne, Permits Coordinator, Blue Ridge Parkway	Submittal	4/24/2015	Submittal of the SF-299 for permission to survey NPS/Blue Ridge Parkway.
U.S. Forest Service (USFS)	JoBeth Brown Public Affairs Officer George Washington and Jefferson National Forests	Phone call/email	3/30/2015 4/1/2015 4/2/2015	ESI called Ken and Jesse regarding species survey requirements and BE submittal/approval timelines. No answer - left voicemail and sent follow up email.
		Phone call	4/3/2015	ESI called Ken and Jesse - no answer by either. Jesse returned call regarding species surveys on JNF.
	Alex Fraught, Lands Program Manager George Washington and Jefferson National Forests	Phone call/email	4/6/2015	ESI attempted to contact Dawn regarding sedimentation analysis. Left voicemail. Followed up with email - auto reply out this week.
	Mike Madden, Archeologist George Washington and Jefferson National Forests	Phone call	4/7/2015	ESI and Jesse spoke regarding the review of the OAR Table.
	Ken Landgraf	Meeting	4/8/2015	MVP met with USFS, NPS and ATC in Roanoke, Virginia.

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
	Jefferson National Forest	Email	4/9/2015	ESI emailed Fred OAR Table for Review
	Dawn Kirk Jefferson National Forest	Phone call/email	4/14/2015	ESI attempted to call Fred regarding OAR Table for review. Left voicemail. ESI called Dawn regarding OAR Table for Review. ESI emailed Dawn the OAR Table for review. Dawn emailed ESI regarding sedimentation analysis. Ken emailed ESI regarding sedimentation analysis.
	Will Wilson, Forest Geologist Monongahela National Forest			
	Jennifer Adams, Special Project Coordinator			
	Jesse Overcash, Wildlife Biologist	Phone call	4/16/2015	ESI attempted to call Fred regarding OAR Table for Review and plant surveys. No answer.
	Fred Huber, Forest Botanist	Phone call	4/17/2015	ESI attempted to call Fred, Jesse, and Ken regarding OAR Table for Review and plant surveys. No answer.
	Steve Croy, Fire Ecologist	Phone call	4/20/2015	ESI spoke with Ken regarding sweet pinesap survey and status of USFS approval of field efforts on JNF land. ESI spoke with Fred regarding sweet pinesap survey and status of OAR Table Review.
		Email	4/21/2015	MVP emailed Fred to confirm sweet pinesap survey window.
		Phone call	4/28/2015	ESI spoke with Ken regarding NLEB buffers on JNF land. ESI attempted to call Fred regarding plant surveys and OAR Table Review. Left Voicemail.
		Phone call	4/29/2015	ESI spoke with Steve regarding JNF Bat surveys.
	Email	4/30/2015	Fred emailed ESI the USFS plant species review for JNF.	



Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
U.S. Fish and Wildlife Service (USFWS), West Virginia	John Schmidt, State Coordinator	Phone call	3/30/2015	MVP contacted Tiernan regarding Bat Study Plan. Tiernan stated she would review it today.
	Liz Stout, Fish and Wildlife Biologist; GIS Technician	Email	4/2/2015	MVP email Tiernan to ask about comments on the bat study plan.
		Phone call	4/6/2015	Tiernan called MVP to discuss the Bat Study Plan and NLEB bat captures.
	Tiernan Lennon Elkins Field Office	Phone call	4/8/2015	Tiernan called MVP to discuss plant surveys.
		Phone call	4/14/2015	MVP attempted to reach Tiernan by phone to discuss NLEB buffers and clearing restrictions; no answer.
	PJ Harmon, WVDNR Biologist	Phone call	4/15/2015	MVP attempted to reach Tiernan by phone to discuss NLEB buffers and clearing restrictions; no answer - left voicemail.
		Phone call	4/16/2015	MVP called Tiernan to discuss distribution of NLEB bat buffers and guidance.
		Letter	4/27/2015	Response to Project review request received (letter attached as PDF to email).
		Email	4/29/2015	Tiernan emailed MVP and requested that ESI familiarize PJ Harmon with the Project.
USFWS, Virginia	Troy Andersen, Supervisory Fish & Wildlife Biologist	Phone call/email	3/30/2015	MVP attempted to contact Sumalee and Troy via phone regarding the revised Bat Study Plan - no answer. MVP sent follow-up email. Troy replied saying they would have a response by mid-week.
	Kimberley Smith, Fish & Wildlife Biologist			Email
	Sumalee Hoskin, Fish & Wildlife Biologist	Letter	4/3/2015	USFWS provided formal comments to ESI on the MVP project.
		Phone call	4/14/2015	ESI attempted to reach Sumalee to discuss bat study plan and NLEB buffers; left voicemail.
		Email	4/21/2015	MVP emailed USFWS to ask for clarification of Bat Study Plan comments and inquire about protective bat buffers.

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
		Submittal	4/27/2015	Updated Mist Net Survey Plan submitted via email. Hard copy sent on April 24, 2015.
<b>State – West Virginia</b>				
West Virginia Division of Natural Resources (WVDNR)  WVDNR, Office of Land and Streams	Curtis I. Taylor, Chief	Phone call	3/30/2015	MVP attempted to call Craig regarding the Bat Study Plan - no answer. MVP sent follow-up email.
	Craig Stihler, Wildlife Resources Section	Email	4/3/2015	Janet emailed ESI expressing concern over select stream crossings and need for justification of crossings.
	Barbara Sargent, Wildlife Resources Section	Phone call	4/6/2015	MVP contacted Barb regarding comments on MVP; Barb stated she had not found RTE species within the corridor and she will provide comments this week.
	Joe T. Scarberry, Supervisor – Office of Land and Streams	Letter	4/6/2015	ESI received a letter from Barb stating that no RTE species were found within the Project corridor during their database search; however, several streams crossed need to be surveyed for mussels.
	Janet Clayton, Fisheries Biologist	Letter	4/6/2015	Received letter providing comments on survey protocols.
West Virginia Division of Culture and History (SHPO)	Susan Pierce, Director/Deputy SHPO	Email	4/2/2015	MVP reached out to Susan to determine review status of MVP work plan.
	Lora Lamarre-DeMott, Senior Archaeologist	Phone call	4/2/2015	Susan called to follow up on 4/2/2015 email and indicated that WVDCH was preparing a response to the email received 3/20/15 regarding the aboveground survey but could not locate the hardcopy submission of Amendment 1 which concerned the use of LIDAR. MVP provided tracking information and hardcopy submission was located.
	Jennifer Brennan, Structural Historian	Letter	4/17/2015	Received letter providing comments on survey protocols.

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
West Virginia Division of Energy	John F. "Jeff" Herholdt, Jr., Director	Email	4/27/2015	Provided a project update, schedule of the scoping meetings, and an overview of other upcoming meetings.
<b>State –Virginia</b>				
Virginia Department of Game and Inland Fisheries (VDGIF)	Ernie Aschenbach Project Review Biologist	Email	3/26/2015	MVP sent Ernie follow-up information regarding MVP construction methods and bald eagle nests near the project
	Brian Watson, Aquatic Resources Biologist/Malacologist	Phone call/email/letter	3/27/2015	Ernie forwarded MVP comments from the state herpetologist regarding rattlesnakes and bog turtles. VDGIF provided comments on the revised Bat Study Plan. MVP attempted to call JD regarding herpetological surveys; No Answer. JD contacted MVP (email) stating that next Tuesday would be a good time to call him.
	Rick Reynolds, Region IV Biologist/Bat Biologist			Mike Pinder, Biologist
	JD Kleopfer, Biologist/herpetologist	Phone call	3/31/2015	MVP attempted to reach JD by phone; no answer - left voicemail
		Phone call/email	4/1/2015	MVP attempted to reach JD by phone; no answer - sent follow up email. JD replied and said he would be working from home on Thursday and provided his cell phone number.

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
		Phone call/email	4/2/2015	MVP attempted to call Ernie and JD regarding upcoming surveys; no answer. MVP contacted Ernie on the phone to discuss further VDGIF coordination. Ernie copied MVP on an email to Mike to introduce possible fish related issues. MVP called JD to discuss herpetological surveys if needed and confirm bog turtle occurrence. Sergio emailed MVP and indicated he would get in touch with her next week regarding avian surveys after he and Ernie discuss things a little more.
		Email	4/3/2015	JD emailed MVP to let her know that VDGIF would most likely require surveys for Bog Turtles near the Bottom Creek area in Roanoke County.
		Phone call	4/8/2015	Mike called MVP to discuss fish species and typical protocol.
		Phone call	4/14/2015	MVP attempted to call Sergio regarding potential avian surveys - no answer; left voicemail.
		Email	4/20/2015	MVP emailed Sergio asking about avian issues because she had not heard back from VDGIF since 4/2/2015.
		Email	4/22/2015	Ernie emailed MVP to indicate concern for loggerhead shrikes; MVP followed up and requested survey locations and guidance.
		Submittal	4/27/2015	Submittal of revised Mist Net Survey Plan for review and approval.
Virginia Department of Conservation and Recreation (VDCR)	Clyde Cristman, Director	Email	4/13/2015	Received letter from VDCR.
		Letter	4/17/2015	Received letter from VA Cave Board.

<b>Agency</b>	<b>Agency Contact</b>	<b>Correspondence Type</b>	<b>Date Submitted</b>	<b>Correspondence Received</b>
VDCR, Division of Natural Heritage (DNH)	Rene Hypes, Environmental Review Coordinator	Email	4/3/2015	Rene emailed MVP to let her know to expect comments back regarding MVP by Monday.
		Letter	4/6/2015	VDCR provided formal comments on the MVP based on their internal review.
Virginia Department of Historic Resources (VDHR), Division of Review and Compliance (SHPO)	Roger Kirchen, Richmond Director  Mike Pulice, Western Regional Preservation Office  Marc Holma, Richmond Architectural Historian	Meeting	4/21/2015	Coordination was performed with VDHR to set-up a meeting to discuss survey work and reporting. The meeting took place on 4/21/2015 at the VDHR office in Richmond, VA.

**Permit Approvals  
Table 4**

<b>Permits/ Approvals/ Consultation</b>	<b>Administering Agency</b>	<b>Agency Contact</b>	<b>Status/Comments</b>
<b>Federal</b>			
NGA Section 7; Certificate for construction and operation of interstate natural gas pipeline	Federal Energy Regulatory Commission	Rich McGuire, Acting Director, Division of Gas – Environment and Engineering	Submittal of draft Resource Reports 1, 5, 7, 8, 10, 11 and 12 on March 27, April 10, April 15, and April 24, 2015.
Consultation regarding potential impacts  SF-299 Form  Permit for Archaeological Investigations	National Park Service	Sam Osborne, Permits Coordinator, Blue Ridge Parkway  Sam Osborne	MVP submitted the SP-299 for permission to survey NPS/Blue Ridge Parkway on April 24, 2015.
Consultation under Section 7 of ESA for potential impacts on federally protected species  Consultation regarding impacts on migratory birds  Consultation regarding impacts on fish and wildlife	U.S. Fish and Wildlife Service (USFWS), West Virginia	John Schmidt, State Coordinator  Liz Stout, Fish and Wildlife Biologist; GIS Technician  Tiernan Lennon Elkins Field Office  PJ Harmon, WVDNR Biologist	MVP reached out to USFWS regarding comments on the Bat Study Plan, NLEB bat captures, NLEB buffers and clearing restrictions, and plant surveys March 30 – April 16, 2015.  Response to Project review request received on April 27, 2015(letter attached as PDF to email).  Tiernan emailed MVP on April 29, 2015 and requested that ESI familiarize PJ Harmon with the Project.

Permits/ Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
Same as USFWS, West Virginia	USFWS, Virginia	<p>Troy Andersen, Supervisory Fish &amp; Wildlife Biologist</p> <p>Kimberley Smith, Fish &amp; Wildlife Biologist</p> <p>Sumalee Hoskin, Fish &amp; Wildlife Biologist</p>	<p>MVP attempted to contact Sumalee and Troy regarding the revised Bat Study Plan on March 30, 2015 - no answer. MVP sent follow-up email. Troy replied saying they would have a response by mid-week.</p> <p>USFWS provided formal comments to MVP on the Project on April 3, 2015.</p> <p>MVP attempted to reach Sumalee to discuss bat study plan and NLEB buffers on April 14, 2015; left voicemail.</p> <p>MVP emailed USFWS on April 21, 2015 to ask for clarification of Bat Study Plan comments and inquire about protective bat buffers.</p> <p>Updated Mist Net Survey Plan submitted via email on April 27, 2015. Hard copy sent on April 24, 2015.</p>

Permits/ Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
Right-of-way through USFS lands  SF-299 Form  Permit for Archaeological Investigations	U.S. Forest Service (USFS)	JoBeth Brown Public Affairs Officer  Alex Fraught, Lands Program Manager  Mike Madden, Archeologist  Ken Landgraf Jefferson National Forest  Dawn Kirk Jefferson National Forest  Will Wilson, Forest Geologist Monongahela National Forest  Jennifer Adams, Special Project Coordinator  Jesse Overcash, Wildlife Biologist  Fred Huber, Forest Botanist  Steve Croy, Fire Ecologist	MVP attempted to contact Ken and Jesse regarding species survey requirements and BE submittal/approval timelines March 30 – April 3, 2015. MVP attempted to contact Dawn regarding sedimentation analysis on April 6, 2015.  MVP and Jesse spoke regarding the review of the OAR Table for Review on April 7, 2015.  MVP met with USFS, NPS, and ATC in Roanoke, Virginia on April 8, 2015.  MVP emailed the OAR Table for Review to Fred on April 9, 2015.  MVP attempted to contact Fred, Jesse and Ken regarding the OAR Table for Review and plant surveys on April 14, 16, and 17, 2015.  MVP spoke with Ken regarding sweet pinesap survey and status of USFS approval of field efforts on JNF land on April 20, 2015. MVP spoke with Fred regarding sweet pinesap survey and status of OAR Table Review on April 20, 2015.  MVP emailed Fred to confirm sweet pinesap survey window on April 21, 2015.  MVP spoke with Ken regarding NLEB buffers on JNF land and attempted to call Fred regarding plant surveys and OAR Table Review on April 28, 2015.  MVP spoke with Steve regarding NJF bat surveys on April 29, 2015.  Fred emailed ESI the USFS plant species review for JNF on April 30, 2015.



Permits/ Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
<b>State – West Virginia</b>			
Consultation	West Virginia Division of Natural Resources	Curtis I. Taylor, Chief  Craig Stihler, Wildlife Resources Section  Barbara Sargent, Wildlife Resources Section  Joe T. Scarberry	MVP attempted to call Craig regarding the Bat Study Plan and sent a follow-up email on March 30, 2015.  Janet emailed MVP on April 3, 2015 expressing concern over select stream crossings and need for justification of crossings.  MVP received a letter from Barb on April 6, 2015 stating that no RTE species were found within the Project corridor during their database search; however, several streams crossed need to be surveyed for mussels.  MVP received a letter on April 6, 2015 providing comments on survey protocols.
Consultation and clearance regarding potential impacts on pre-historic and historic resources eligible for listing on the National Register of Historic Places	West Virginia Division of Culture and History (SHPO)	Susan Pierce, Director/Deputy SHPO  Lora Lamarre-DeMott, Senior Archaeologist  Jennifer Brennan, Structural Historian	MVP reached out to Susan Pierce on April 2, 2015 to determine review status of MVP work plan.  Susan Pierce called on April 2, 2015 to follow up on 4/2/2015 email and indicated that WVDCH was preparing a response to the email received 3/20/15 regarding the aboveground survey but could not locate the hardcopy submission of Amendment 1 which concerned the use of LIDAR. MVP provided tracking information and hardcopy submission was located.  MVP received a letter on April 17, 2015 providing comments on survey protocols.
Consultation	West Virginia Division of Energy	John F. “Jeff” Herholdt, Jr., Director	Provided a project update, schedule of the scoping meetings, and an overview of other upcoming meetings via email on April 27, 2015.

Permits/ Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
<b>State –Virginia</b>			
Consultation regarding potential impacts to state-managed lands	Virginia Department of Game and Inland Fisheries (VDGIF)	<p>Ernie Aschenbach Project Review</p> <p>Brian Watson, Aquatic Resources Biologist/Malacologist</p> <p>Rick Reynolds, Region IV Biologist/Bat Biologist</p> <p>Mike Pinder, Biologist</p> <p>JD Kleopfer, Biologist/herpetologist</p>	<p>MVP sent Ernie follow-up information regarding MVP construction methods and bald eagle nests near the project.</p> <p>Ernie forwarded MVP comments from the state herpetologist on March 27, 2015 regarding rattlesnakes and bog turtles. VDGIF provided comments on the revised Bat Study Plan.</p> <p>MVP contacted Ernie on April 2, 2015 on the phone to discuss further VDGIF coordination. Ernie copied MVP on an email on April 2, 2015 to Mike to introduce possible fish related issues. MVP called JD on April 2, 2015 to discuss herpetological surveys if needed and confirm bog turtle occurrence.</p> <p>JD emailed MVP on April 3, 2015 to let her know that VDGIF would most likely require surveys for Bog Turtles near the Bottom Creek area in Roanoke County.</p> <p>Mike called MVP on April 8, 2015 to discuss fish species and typical protocol.</p> <p>Ernie emailed MVP on April 22, 2015 to indicate concern for loggerhead shrikes; MVP followed up and requested survey locations and guidance.</p> <p>MVP submitted the revised Mist Net Survey Plan for review and approval on April 27, 2015.</p>

<b>Permits/ Approvals/ Consultation</b>	<b>Administering Agency</b>	<b>Agency Contact</b>	<b>Status/Comments</b>
Consultation on potential impacts to wildlife species and habitat	Virginia Department of Conservation and Recreation (VDCR)	Clyde Cristman, Director	MVP received a letter from VDCR on April 13, 2015 and a letter from VA Cave Board on April 17, 2015.
Consultation for state threatened and endangered species	VDCR, Division of Natural Heritage (DNH)	Rene Hypes, Environmental Review Coordinator	Rene emailed MVP on April 3, 2015 to let her know to expect comments back regarding MVP by Monday.  VDCR provided formal comments on April 6, 2015 on the MVP based on their internal review.
Consultation and clearance regarding potential impacts on pre-historic and historic resources eligible for listing on the National Register of Historic Places	Virginia Department of Historic Resources (VDHR), Division of Review and Compliance (SHPO)	Roger Kirchen  Mike Pulice, Western Regional Preservation Office  Marc Holma, Richmond Architectural Historian	Meeting on April 21, 2015 at VDHR to discuss survey work and reporting.

Document Content(s)

PF15-3 - Cover letter for status update -May.PDF.....1-1

FERC Monthly Progress Report 050715.PDF.....2-27