Instructions: Complete the data fields shown in red for proposed stream impacts. Once the appropriate information has been received, the applicable WVDNR Fisheries Biologists will be contacted for review. For more information, contact Danielle.A.Elliott@wv.gov or call the WVDNR Coordination Unit at the Elkins Operations Center at
304-637-0245.
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Submitted by ; Date:

Project ID

Stream Name

Stream Regime

County

Latitude

Longitude

Temporary or
Permanent

Proposed Date of
Impact

Duration of InStream Impact
(Working Days)

Purpose for Impact

Linear Feet of
Impact

WHICHEVER APPLIES:
Linear Feet of Bank Work,
Culvert-Bridge Width OR
Length/Pipeline Size

Riparian Revegetation
Plan/Permanent Treatment

Comment/Rationale for
Waiver Request

WVDNR Approval/
Denial

S-A81

UNT to Laurel Creek

Ephemeral

Webster

38.481219

-80.554668

Temporary

9/15/18-03/31/19
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Temporary Access Road

81'

20'

Seed & Mulch/Permanent

Access to ROW/Extended
Environmental Impacts;
Road Crossing

Approved

1 Definitions for Rationale are listed below
Access to ROW/Extended Environmental Impacts: By allowing instream crossings during the restricted period, Mountain Valley will be able to permanently restore more continuous sections of ROW. If the crossing is delayed until later in the year, the ROW leading to and from can only be temporarily restored because construction equipment will need to return to the
stream crossing. Travelling to and from the stream crossing will disturb any area that has been restored to final grading and seeded/mulched. In addition, leaving these areas in the temporary restoration phase creates the potential for sedimentation issues and revegetation.
Steep Slopes: All slopes over 20 degrees will require a winching/anchoring system to safely complete the project. The stream installations need to be in place to lay the hillside because in these steep slope situations, the pipe installation starts at the bottom of the hill and proceeds up the hill. As the pipe is laid up the slope, the area can be backfilled and restored as the
project progresses and this eliminates the need to return to the site.
Slip Mitigation: Slip potential can also be minimized by reducing the number of crossings up and down these steep slopes. Similar to installing the permanent vegetation and restoration, being able to install the slip mitigation measures during the initial pass through, will enable Mountain Valley to immediately stabilize and install any required slip mitigation measures.
Safety: Safety is the most important part of this project. Constructing in West Virginia is an inherently complicated task especially along the steep slopes, by not having waivers, we would need to make multiple passes up and down winch hills. Our goal is to have the contractor winch and anchor one time along these areas – the less the contractor needs to engage in this
process, the less they are exposed to the risks.
Road Crossings: Mountain Valley would like to simultaneously conduct the stream crossings adjacent to the roadways. This reduces the potential for additional stream impacts by reducing the number of trips to and near the streams.

